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1.0 Introduction

This document provides a framework for the presentation of methods, cost data and cost assumptions to
be used in the development of conceptual level capital costs estimatesfor alternativesthat will be defined,
developed and evaluated as part of the Bay Link Corridor Study. Comparative capital cost estimates will
be required in progressive levels of reliability as the process passes through the initial, conceptual and
refined alternative development process.

This Technical Memorandum presenting the Capital Cost Estimating Methodology is part of set of
common technical methods and guidance to be followed for the development and review of each
alternative so that decisions on the selection of proper alignment(s) and technology(ies) for the corridor
can be based on comparable information. The development of the capital cost estimating methodology is
identified as defined as a deliverable in Task 4.6 along with the conceptual results report.

1.1 Purpose and Scope
The purpose of this technical memorandum is to:

Describe the methods that will be used to define, quantify and present capital cost information
required for the evaluation of aternatives,

Define the nature and sources for cost data to be used in the preparation of capital cost estimates;
Define cost assumptions that will be used in the preparation of capital cost estimates; and
Explain limitations that are present in capital cost estimates at this stage of project definition.

Alternatives to be studied during the course of this study will undergo various tiers of screening or
evaluation before a Locally Preferred Alternative (LPA) is selected. The objective of each tier of
screening isto reduce the number of alternatives being considered to those that have promise asthe LPA.
As the evaluation progresses through the screening process, the level of capital cost estimates begin at a
general parametric level of assessment and progresses to greater levels of comparative detail asthe
number of aternative alignments is reduced and the definition is expanded.

The capital costing methodology isintended to provide professionally accepted guidelines for accurately
and consistently estimating the costs of the capital components of the alternatives under consideration in
the Bay Link Corridor. It will also provide aframework for using the cost estimates by defining the basis
for the estimates and the associated level of confidence for the estimated costs of the various components.
Thiswill allow decision-makers to effectively evaluate capital costs as one of the significant criteriain
their evaluation and selection of the components which will comprise the LPA. Capital cost estimates
will also contribute to the assessment of effectiveness and efficiency.
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2.0 Estimating Methodology

The methodology to be used in generating capital cost estimates has been developed in general
accordance with FTA guidelines for estimating capital costs. Part of the FTA guidelines call for cost
components for the various alternatives to be devel oped and summarized into one of eight cost categories.
These cost categories are described in Section 2.2 below.

2.1 General Approach

Each of theinitial alternatives developed have conceptual engineering plans and profiles devel oped for
the various transit technol ogies as the evaluation and development process progress, increasing levels of
detail will be developed as the evaluation process progresses through the initial, conceptual and refined
phases of development. There may be more than one alignment alternative for a particular technology
and possibly different lengths and/or design features (different numbers and location for stations, at-grade
versus aerial, for example). The alternatives will go through an initial screening process to reduce the
number of aternatives to take into the conceptual planning analysis and evaluation phase.

A significant part of the conceptual planning process will be to develop a common set of design
standards, typical cross-sections and other facility elements for the transit technologies included in the
various alternatives. These facility elements can be classified into one of two broad groups, either typical
or non-typical facilities. Typical facility costs are developed for items that can be defined by atypical
cross-section that is applicable over a given length of alignment or based on a conceptual scope of work
developed as appropriate for a specific typical facility. Thetypical facility unit cost is developed by
combining the costs for all of the individual work items applicable to atypical cross section or facility and
creating one composite unit cost. Typical cross sections for each alternative will be developed as the
planning process moves forward. Non-typical facility costswill be developed based on conceptual design
relating to the unique facility under consideration. For those non typical facilities elements that are
necessary for overall system operation, but whose costs cannot be partly allocated to a specific geographic
segment of the system (e.g., vehicles, storage and maintenance facility, etc.), cost will be included at the
summary level for each aternative. After details are prepared for both typical and non-typical facilities
and the cost data is developed, it will be put into a cost stream format based on the stationing of the
aternative alignments. Thisformat relates the cost directly to the plan and profile drawings and assists in
summarizing costs, and in the analysis of the various alternatives.

2.2 Capital Cost Categories

In accordance with recommended FTA estimating methodology, capital cost components of the various
alternatives will be classified into the following eight cost categories.

Guideway Elements

Storage and Maintenance Facility
Systems Elements

Stations

Vehicles

Special Conditions
Right-of-Way

Project Soft Costs
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The following provides brief descriptions of the eight cost categories and their constituent elements.
221 Guideway Elements

Guideway elements are portions of the transit system that can be assigned costs at afairly aggregate level
with an acceptable level of accuracy. Most commonly these are line portions of each aternative that can
be represented by typical cross sections such as those reflected in the conceptual alignment drawings and
in Section 4.0 of the Technology Assessment Report. Guideway elements are subdivided into two primary
sub-categories, guideway and trackwork/running surface.

2211 Guideway

The guideway category consists of three primary elements, at-grade construction, aerial structure
construction, and depressed/subway construction. For rail technologies this category includes all the
foundational construction elements up to the point where trackwork begins. For vehicle technologies
such as busways, this category includes all of the construction elements up to and including the travel
surface for the vehicle. The guideway cost estimates are based on parametric unit cost information
specifically developed for each construction type. Generaly, all the parametric guideway cost estimates
provide for the following:

At-Grade construction

- All sitework, including clearing, pavement remova and excavation

- Borrow fill and soil stabilization

- Seeding slopes and ditches

- Drainage systems for the guideway

- Pavement subgrade, base, and surface finish (concrete or asphalt) for bus technologies
- Subgrade preparation and subballast for rail technologies

- Retaining walls where needed in cuts and fills

Aerial structures construction

- All sitework, including demolition and clearing

- Structural excavation and backfill

- Foundation support

- Concrete footings, columns, pier caps, and superstructure
- Steel reinforcement

- Pedestrian barrier on both sides

Depressed/Subway construction

- All sitework, including demolition and clearing and restoration

- Structural excavation and backfill

- Temporary excavation support and dewatering

- Concrete footings, base slabs, stem or exterior walls, interior walls and roof slabs

Separate parametric unit prices will be developed for various increments in the height or depth of typical
sections for embankment, retained cut or fill, and aerial structures.
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The trackwork unit cost for rail transit technologies is calculated separately from the guideway
construction unit cost.

Travel surface includes the base, paving (asphalt or concrete), curbs, medians or other traffic control
devices associated with the particular vehicle technology. Travel surface unit cost are divided into the
following two types of construction:

Asphalt Pavement
Concrete Pavement

The cost of constructing the supporting subgrade or aerial structure will also be included in the guideway
unit costs.

2.2.1.2 Trackwork

Trackwork includes the running rails, ties, ballast, direct fixation, embedded and special work
components (turnouts, crossovers, etc.) associated with therail transit technologies. Trackwork unit costs
are divided into the following four types of construction:

Ballasted track (used in at-grade construction);

Direct-fixation track (track fixed onto a structural concrete slab, used in aerial or subway
construction);

Paved or embedded track (used in street-running situations); and
Shop track (used in the maintenance shop building).

The cost of constructing the supporting subgrade, subballast, or aerial structure will be included in the
guideway unit costs. The cost of the trackwork is a separate unit cost. The standard rail for ballasted
and direct-fixation track is continuous welded 115RE rail. The ballasted trackwork unit cost includes
rail, concrete ties with ballast, rail welding, rail fasteners, and rail anchors. For aeria structures the rail
is attached on a second-pour concrete plinth pad with adirect fixation rail fastener. The unit cost for
embedded trackwork includes rail, rail welding, reinforced concrete track slab, structural running
surface, coated tie bars, and rail embedding materials. Track drains are included in the guideway unit
costs. The costs for special trackwork are based on mainline construction and are either ballasted,
direct-fixation or embedded construction as required. Specia trackwork includes single and double
turnouts, crossovers, wyes, pocket tracks, and rail crossings. The costs for special trackwork are
applied on a per unit basis at specific locations. The trackwork costs for the storage yard or

mai ntenance shop facility isincluded in the cost category for Storage and Maintenance Facilities.

2.2.2 Storage and Maintenance Facilities

This cost category is applicable to both bus and rail technologies. It includes vehicle storage and
maintenance buildings, trackwork for storage of rail vehicles, office support areas, maintenance of way
facilities, major shop equipment, and operation control center. It coversthe expansion (if required) of bus
maintenance facilities or additional bus garage and maintenance facility capacity and related office and
communication control facilities for the bus technologies.

2.2.3 System Elements

This cost category includes four functional cost elements; control systems, electrification,
communications and revenue collection.
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2231 Control Systems

Control systems cost includes the signaling and control systems required for safe and efficient operations
of the transit technologies. For rail transit, it includes automatic wayside signalsin areas of separate
right-of-way, automatic train stop circuitry in the track and vehicles, block supervision where required for
street operation, traffic signal pre-emption, and protection at hazardous guideway/highway at-grade
crossings (automatic gates, flashing lights, bells, and signs). The unit costs include an allowance for
testing, training, and startup.

2.2.3.2 Electrification

The electrification system provides the power for all train operations of rail transit technology. (Other
transit technol ogies are assumed to be non-electrified.) It consists primarily of substations and mainline
track power distribution facilities. For LRT, the traction power system is based on a dc overhead contact
system (OCS). The OCS consists primarily of support poles, brackets arms and hardware, cables, and
messenger cable. Signal and communication power needs are also included in the traction power costs
and therefore other transit technologies will also have atraction power cost category to cover this cost
element only. Power supply or distribution for buildings associated with the storage and maintenance
facilities or power for passenger stationsis not included in this cost category. The unit costs include an
allowance for testing, training, and startup.

2.2.3.3 Communications

The communications system provides the necessary subsystemsto support the total operational
requirements of the transit technologies. The communications system costs provide for the following
subsystems and /or functions as appropriate to the technology.

Supervisory and control and data acquisition subsystems (SCADA) to enable the remote monitoring
and control of vehicle/train operations, guideway/track conditions, substations, and station support
facilities from the OCC using fiber-optic cable transmission systems.

Communications subsystems consisting of two-way radio, public address (PA), closed circuit
television (CCTV) surveillance equipment, PABX (digital switch) telephone equipment, and variable
message signs (VMS).

Interface to the fare collection and ticket vending equipment.

Equipment for the hearing-impaired, reader boards, and associated wiring, as well as an allowance for
testing, training, and startup isincluded in the unit costs for the above systems elements.

2.2.3.4 Fare Collection

Costs for elementsin this category are based upon a self-service, barrier-free, proof of payment fare
collection system. Ticket vending machines (TVM) costs shall be based on a microprocessor controlled
coin or hill accepting machine capable of optionally accepting credit, debit, and stored value cards. Each
station platform will have a minimum of two TVMs. Additional machines will be provided at stations
where the need is indicated by passenger volumes. The unit cost for fare collection includes al
equipment costs, and installation costs. The hardware includes provisions for fare vending facilities and
access for the physically handicapped. The unit costs include an allowance for testing, training, and
startup.
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224 Stations

Station costs represent the fixed facilities and amenities for transit stations. The passenger station cost
estimates are based on parametric unit prices developed for each type of station, which include at-grade
and aerial stations, as applicable. Also included in this cost category are parking lots, parking garages or
pedestrian overpasses that are adjacent to and part of a passenger station. Generally, al the parametric
station cost estimates consist of the following:

At-grade Stations

- Station types will be either side or center platform. Platform length will vary by transit
technology.

- All sitework, including clearing, demolition, and excavation

- Grading, borrow fill, and soil stabilization

- Concrete footings, stem walls, and platform slab

- Canopy(s) covering one-third of the platform

- Surface treatment of platform with brick pavers and tactile warning strips.

- Allowance for benches, signs, artwork, etc.

- Lighting, electrical, and mechanical allowances

Aerial Stations

- Station types will be either side or center platform. Platform length will vary by transit
technology.

- All sitework, including clearing, demolition, and excavation

- Grading, borrow fill, and soil stabilization

- Concrete footings, columns, pier caps, superstructure, platform slabs, steel reinforcement, and
pedestrian barrier

- Canopy(s) covering one-third of the platform

- Surface treatment of platform with brick pavers and tactile warning strips.
- Allowance for benches, signs, artwork, etc.

- Lighting, electrical, and mechanical allowances

- Vertical circulation elements (i.e., stairs, escalators and elevators)

- Employee washroom/janitorial area

- Equipment room for train control and communication equipment

Any station requirements necessary to function as a multi-modal facility will be included in the special
condition category.

2.25 Vehicles

This cost category is generally subdivided into revenue and non-revenue vehicles (where non-revenue
vehiclesinclude maintenance-of-way vehicles, and agency trucks and automobiles). Revenue vehiclesfor
the aternatives will include costs for the required bus vehicles, rail vehicles, and supervisory/maintenance
vehicles.
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2.2.6 Special Conditions

Development of afixed guideway transit system often involves some mitigating requirements that are not
directly related to transit system service, but which are required for transit system construction. Special
conditions can include items that cannot be adequately represented by atypical section because of
complexity, uncertain alignment, special site conditions, or other unique circumstances. Special condition
elements can include:

Utility Relocations
Demolitions

Roadway Madifications
Environmental Mitigation

Landscaping
2.26.1 Utility Relocations

Generally one of the largest cost elements within this cost category is the relocation of existing utilities
from within the guideway corridor. These relocations can include both public and private utilities, subject
to any agreements that may apply to franchised utilities that exist within public right-of-ways. Typicaly
utility relocation information is not available during aternative evaluation, therefore, the four levels of
utility relocation with average unit costs based on historical experience have been defined. These levels
will be applied aong the various transit alignments based on an evaluation of the complexity of the utility
rel ocations anticipated.

2.2.6.2 Demolitions

This cost element generally include costs for the demolition of special features such as buildings (if not
included as part of right-of-way), large structures (bridges or retaining walls), existing railway trackbeds
or other unusual existing features.

2.2.6.3 Roadway Modifications

Roadway madifications include all new and reconstructed highways, streets, parking areas or pedestrian
walkways (outside of station areas), sidewalks, curbs and gutters, traffic signal coordination, crossing
protection, and related facilities associated with construction of rail technologies. The roadway
modification cost estimates will be based on parametric unit costs applied to quantities developed on
location specific data taken from the conceptual engineering alignment plans.

2264 Environmental Mitigation Costs

Any special environmental mitigation costs, such as noise or vibration mitigation or wetlands mitigation,
would be included under this category.

2.2.7 Right-of-Way

This cost category covers all land acquisition and acquisition related costs required to obtain various real
property needed for the construction, operation, and maintenance of the alternatives. Costs include the
fee acquisition of permanent and temporary easements, rel ocation costs, business damages and other
miscellaneous costs. Cost estimates for this category at the conceptua level of evaluation include only
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the limited acquisitions identified on the conceptual drawings and land acquisition for a'Y ard and Shop
site. All other construction has been assumed to occur within the existing public rights-of -way.

2.2.8 Project Soft Costs

This cost category includes alowances for preliminary engineering, engineering design, construction
management, agency program management, change order contingency, project insurance, and
training/start-up/testing costs. These allowances are computed by applying a percentage to the total
construction cost estimated for each cost category (excluding right-of-way). The following isalist of the
percentage multipliers being applied to the total construction costs to cover these items:

LRT BRT
Preliminary Engineering 4% 4%
Engineering Design 6% 6%
Construction Management 8% 8%
Project Management, Agency/PMC 4% 4%
Change Order Contingency 7% 7%
Project Insurance 5% 5%
Training/Start-Up/Testing 3% 1%

2281 Engineering and Management

Engineering and management add-ons include the cost for preliminary engineering, final design,
construction management and inspection services, and administration services required to implement each
alternative.

2.2.8.2 Project Management, Agency and PMC

The add-on for program/agency management cost includes the costs incurred by a program management
consultant as well as the implementing agency in administrating and reviewing the various engineering
and management consultants involved in the project.

2.2.8.3 Construction Contingency

A contingency will be applied to the cost estimates to cover the costs of changes in scope or changed
conditions that occur during construction.

2.2.84 Project Insurance

Project insurance includes all premium costs to provide "wrap-up" insurance coverage through an Owner
Controlled Insurance Program (OCIP). Thisincludes professional liability, comprehensive general
liability, builder's risk, worker's compensation and employer's liability, construction equipment loss or
damage, and automobile insurance. 1t should be noted that the project will be the subject of alater phase
risk analysis by the client, project agent and broker to establish actual insurance costs. The self insurance
concept is used here as a means of capturing the cost of insurance.
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2.2.85 Training/Start-Up/Testing

The add-on for this category includes the costs incurred by the implementing agency in training transit
personnel, testing of the new systems, and preparing the system for the beginning of revenue service.
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3.0 Cost Data

Cost data will be developed using several sources and will be comparable to those seen in the South
Floridaregion for similar type construction. The cost datawill be refined and updated throughout the
subsequent design phases up to the selection of the LPA. The first task in developing the cost dataisto
prepare alist of work items that are typical based on the scope of work for the transit technology
aternatives. Unit costs for these work items will then be estimated using various cost references and
historical cost data and will be compiled into a database format to form a Unit Cost Library (UCL). The
key elements of the UCL are an Item Code, Item Description, Unit of Measure, and Unit Cost. A
preliminary UCL is contained in Appendix A. This UCL summary will include, but will not be limited
to, those items typically found in a project of this scope. All unit costs include contractor’s direct
construction cost plus all taxes, general expense, overhead and profit. The unit costs do not include items
such as engineering, construction management, owner’s administrative costs and allowances for
contingencies. These costs will be included as percentage add-ons to the cost estimate under the project
soft costs cost category.

3.1 Sources of Cost Data

Unit costs to be included in the estimates will be derived from multiple resources. In addition to Florida
Department of Transportation (FDOT) and other local resources, information from other transit systems
throughout the United States will be compared and adjusted to specific alternative needs. Unit cost data
will be obtained from the Parsons Brinckerhoff’ s historical cost estimating database of completed projects
and their respective historical bid information. All cost resources will be adjusted to reflect current loca
South Florida rates and conditions.
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4.0 Cost Estimating Assumptions

The basic assumptions and criteria used in developing the cost data are as follows:

The estimates will be prepared using second quarter 2001 dollars.

No premium time on labor costs will be included.

Adequate experienced craft labor is available.

Normal productivity rates as historically experienced will be utilized.
Compatible trade agreements exist in the region.

No strike impacts will be experienced by the project.

There are sufficient experienced contractors available to perform the work.
Normal South Florida area weather impacts to construction schedule and costs.

Existing state of the art construction technology will be utilized.

4.1 Design Allowance

A design allowance isincluded in the estimates to account for the level of design information that is
available at this stage of project development. The allowance addresses unforeseen items of work or
guantity fluctuations and variances in unit costs that devel op as the project progresses through the various
stages of development. The percentages used will be reduced as the project progresses through the later
preliminary and final stages of design. The design allowance provides areserve during the early project
development stage and reflects the degree of uncertainty associated with the level of engineering data
available and design completion achieved for the various design elements. The design allowanceis
calculated on the total construction costs for the various line itemsin each cost category and is added to
the construction cost since it represents an unknown portion of the expected total construction value. The
design allowance percentages that are being used for this design stage are 15 percent for all capital cost
categories with the following exception; guideway 25 percent, and special conditions 30 percent.

4.2 Estimating Procedures

Capital costs are to be developed for each aternative by utilizing both “bottom up” and “top down”
estimating approaches. Each approach is described in the following sections.

42.1 Bottom Up and Top Down Approaches

The majority of composite unit costs utilized for the capital cost estimates will be developed based on a
“bottom up” approach. In this approach, the cost of major work elements, as generally defined by typical
sections, is determined by totaling the cost of their component parts. Sufficient engineering datais
required to reasonably define the scope of work and quantities represented by each typical section. Unit
prices, as reflected in the UCL, are devel oped and combined with the estimated quantities to determine
the costs for each major category of work, such as guideway elements, stations, and system elements.
The advantage of this approach is the ability to adjust costs for minor changes of scope, as well asthe
higher confidence level inherent in a bottom up estimate. The disadvantage is the level of engineering
and estimating effort required to produce a bottom up estimate and the additional time required to adjust
the estimate for revisions.
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In the “top down” method, an order-of-magnitude cost is determined, usually derived from data from
similar projects, and this cost is used directly or converted to some unit measure (such as route feet) and
applied asa unit cost. Thismethod is faster than the bottom up approach; and, for certain technologies
and alignment alternatives, the resulting comparative cost estimates can be sufficiently accurate. This
method is used as infrequently as possible. As an example, the cost for transit vehiclesis generally
derived from data from other projects and therefore is a“top down” unit cost. Other systemwide
elements, which may not be specifically located, use “top down” unit costs even though a detailed scope
serves to support the projected costs. The estimating methodology selected to estimate the alternatives
capital cost will use acombination of the two basic procedures described above. The bottom up approach
is used to develop parametric unit costs for elements for which discrete quantities can be developed. This
approach istypically used for the following cost categories:

Guideway Elements

System Elements

Stations

Special Conditions (Demoalitions and Roadway Modifications)
Right-of-Way

The top down approach is typically used to estimate costs for the following categories:

Storage and Maintenance Facility
Vehicles
Special Conditions (Utility Relocations and Environmental Mitigation)

4.2.2 Facilities Costing Procedure

Thetypical facilities costing procedure begins with a typical cross section or sketch of atypical facility
such as at-grade guideway. In most cases these typical facilities represent an element which is used more
than once in the construction of the alignment. For elements that can be defined by atypical section, unit
guantities (such as cubic yards of excavation, or lineal feet of track) required to construct one route foot
of the section are computed and unit costs are applied to determine a base cost for constructing atypical
route foot. This base cost is augmented by allowances as needed to provide a complete parametric unit
cost. To the extent possible, transit guideway sections will be estimated by using typical sections. For
certain cost category items a site-specific, non-typical section will require that a unique cost estimate be
prepared. For anon-typical facility, the quantities of construction units (such as cubic yards of concrete,
or lineal feet of piping required to construct a complete facility are computed and unit costs are applied to
determine a base cost for constructing the non-typical facility. This base cost is augmented by allowances
as needed to provide a complete parametric unit cost. Special facilities, such as complex structures, major
utilities, or special station amenities, will be estimated in a similar fashion as the typical facilities.
Sketches will be prepared when practical. In some cases, historical data may be applied if available. In
technically challenging problems, some basic data gathering and design may be required to determine an
appropriate cost. Once a cost is determined, it will be assigned to its appropriate cost category.

4.2.3 Organization And Management Of Cost Data

The preparation of cost estimates for the aternatives will involve development of a cost information
database of considerable size and complexity. Procedures will be developed that streamline the
estimating process and allow a thorough review and checking of the cost data in order to avoid clerical
and mathematical errors. The proposed procedures include:
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Use of proven computer software for data processing and storage; and
Development of datain a cost-stream format and subsequently summarizing to higher levels.

All capital cost estimates for the Bay Link alternatives will be prepared using Microsoft Excel 2000. The
organization of the cost datainto a cost stream format will enable a thorough review and checking of the
data with respect to the plan and profile drawings.

4.2.4 Cost Estimating Results Format

The cost estimating methodology uses three levels of cost presentation to provide cost information results
in increasing levels of detail. The costs will be developed by alternative and by segment, with each
alternative consisting of several segments. The estimating process originates with the Segment Level

Cost Estimates, the lowest level of detail summary, which are used to develop Alignment and/or
Alternative Level summaries. This approach facilitates responses to different questions and enables users
to focus only on the level of detail that meets their needs. These levels provide an efficient and logical
flow of data from the most detailed level to the summary level.

The Segment level Cost Estimate is the most detailed level and gives the cost breakdown by category for
asingle alignment segment. It presents the quantity take-offs in a cost stream format, which keys each
element of the estimate to specific locations by stationing. Thislevel relates the quantity take-offsto the
plan and profile drawings, helping to document what has been included, thus making reviewing and
checking easier than a traditional construction estimate by units. Thisdatais then rolled up to summary
level spreadsheets. The summary level Cost Estimate gives cost breakdowns by category for each
segment within an alternative. It isat thislevel that the estimate add-ons will be applied with the
appropriate percentages assigned to the various cost categories. The summary will provide atotal project
cost for asingle alternative.

425 Annualized Cost Factors

The evaluation of the cost effectiveness of an alternative requires that all evaluation measure (capital
costs, operations and maintenance costs, non-Federal funding and user benefits) be expressed in annual
terms. Since capital costs are estimated as a total expenditure of constant (base year) dollars, an annual
payment will be computed that is equivalent to what isin reality a one-time expenditure of capital funds.
For each capital cost item, the annualized equivalent will be computed through application of the
following annualization factor:

i (1+i)"
(1+i)"-1

Annualization Factor =

where i = discount rate; and
n = economic life.

The annualized cost of the line item isthe total cost of that line item multiplied by its annualization factor.
The summation of al annualized line item costs gives the overdl annualized cost for the alternative.
Table 4-1 contains a list of the various cost categories and their respective economic lifetime and
annualization factors. These annualization factors have been determined based on a FTA-prescribed
seven percent discount rate.

Miami Beach Bay Link Corridor Study 4-3
Technical Memorandum

Capital Cost Estimating Methodology

March 2002



Table4-1. Annualization Factors

Lifetime Annualization

Description (Years) Factor
Guideway 30 0.081
Trackwork 30 0.081
Storage and Maintenance FacilitiesOCC 30 0.081
Traction Power 30 0.081
Train Control 30 0.081
Communications 30 0.081
Fare Collection 25 0.086
Passenger Stations 30 0.081
Light Rail Vehicles 30 0.081
Bus Vehicles 12 0.126
Utility Relocations 30 0.081
Roadway Modifications 20 0.094
Right-of-Way 100 0.070
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5.0 Estimate Limitations

A reoccurring issue in the estimation of capital cost during the conceptual phase of a project isthe
evaluation and treatment of uncertainty. Uncertainty can result in a“difference” between the estimated
cost of a project as defined during the concept phase and the actual cost of the project that is ultimately
implemented. Four potential sources of uncertainty are generally recognized.

Changesin Project Scope
Changes in Design Standards
Incorrect Unit Cost/Quantity Assumptions

Unforeseen Problemsin Implementation

5.1 Changes in Project Scope

During the corridor study phase, preliminary decisions on project scope are made on such issues as
vertical and horizontal alignment, degree of grade separation and other significant alignment items. Asa
project progresses through the various stages of evaluation many of the original project scope definitions
that formed the basis of the cost estimate will be updated or revised during the various screening of
alternatives.

5.2 Changes in Design Standards

Similar to the broader uncertainties on project scope but generally more specific in nature, changesin
design standard during later phases of project development can lead to changesin project cost. Examples
of changes in design standards would be replacing high floor vehicles with low floor vehicles, using a
more sophisticated signal system, or changing from a barrier free fare collection to fare gates, and so
forth.

5.3 Incorrect Unit Cost / Quantity Assumptions

A variety of potential problems exist in the assumptions used in selecting unit cost or unit quantities.
Issues that can effect the accuracy of unit cost include local demand for construction labor and its impact
on wage rates, bid climate during the construction period and fluctuationsin basic material prices. Errors
in quantity assumptions are often related to changes in design standards as discussed above.

54 Unforeseen Problems in Implementation

Perhaps one of the largest sources of uncertainty is the difficulty in anticipating problemsthat will only be
uncovered in later stages of project development. Areas that appear to be most susceptible are right-of -
way acquisition, utility relocations, hazardous materials, and soil conditions. The estimating methods
described in Section 2 represent professionally accepted standards for preparing capital cost estimatesto a
level of accuracy that is consistent with the level of project definition. Accuracy istraditionally expressed
as a +/- percentage range around the point estimate that has been produced. The percentage variance
factors are greatest in the early stage of project definition and progressively decreases as project definition
increases. For example, for typical transit projects, the expected accuracy range of an estimate prepared
from final design documents is approximately +10/-5 percent. For projects at alevel of project definition
from 1 to 15 percent complete, the expected accuracy range is approximately +30/-25 percent.
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One of the primary techniques used to address the uncertainties inherent in the estimating process at this
phase of project development is the application of appropriate design allowances. The use and
application of design allowance is further discussed in Section 4. Asa project progresses through
subsequent phases, the level of detail in the design will increase and the type, quantity and location of
system elements can be better estimated. As that happens, the accuracy of the cost estimates will improve
and the design allowance will decrease.
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6.0 Capital Cost Estimates

Appendix B, Capital Cost Estimates, includes the segment cost summaries and Level 4 detail for the
seven (7) LRT alignment segments. Also included are segment summaries and alternative summaries for
the BRT and Enhance Bus Alternatives.

6.1 LRT Alternative Segment Summaries
Miami Segments Costs (X 1M 2001 $'s)
A-1—The Hook $ 695
A-2—The Large Loop $ 534
A-3—The Small Loop $ 458
A-4—Mac Arthur Causeway $ 1118
Miami Beach Segments
B-1—Washington Road $ 707
B-2—The Loop $ 1250
B-3—Alton Road $ 804
Systemwide Vehicles
Segment A-1 $ 416
ALL OTHER Segments $ 37.0
Y ard and Shops $ 220
6.2 BRT Alternatives
Alternative Costs (X 1M 2001 $'s)
BRT $ 100.9
Enhance Bus $ 844
Miami Beach Bay Link Corridor Study 6-1

Technical Memorandum
Capital Cost Estimating Methodology
March 2002



APPENDIX A
Unit Cost Library
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BAY LINK

MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR STUDY

UNIT COST LIBRARY

2nd Qtr 2001
CODE DESCRIPTION UNIT | UNIT COST
$
01560.01 Traffic Control, Light If $60.00
01560.02 Traffic Control, Moderate If $80.00
01560.03 Traffic Control, Heavy If $150.00
02110.01 Excavation & Removal of Contaminated Soil cy $130.00
02120.01 Environmental Mitigation Allow. - Light If $20.00
02120.02 Environmental Mitigation Allow. - Moderate If $50.00
02120.03 Environmental Mitigation Allow. - Heavy If $80.00
02220.01 Sawcut Asphalt Pavement If $2.50
02220.02 Sawcut Concrete Pavement If $4.70
02220.05 Asphaltic Pavement Removal sy $6.00
02220.06 Concrete Pavement Removal sy $15.00
02220.07 Remove Concrete Sidewalk sy $5.00
02220.08 Remove Concrete Curb If $3.60
02220.99 Miscellaneous Demolition - Crew hr $350.00
02225.01 Site Development Allow. For Stations sf $26.00
02230.01 Clearing & Grubbing, Light sy $0.50
02230.02 Clearing & Grubbing, Moderate sy $0.70
02230.03 Clearing & Grubbing, Heavy sy $1.60
02250.01 Steel Sheet Pile and Shoring sf $28.00
02260.01 Soldier Pile & Lagging Wall incl/Bracing sf $45.00
02260.10 Slurry Concrete Wall 2 ft. Wide sf $115.00
02260.11 Slurry Concrete Wall 3 ft. Wide sf $170.00
02260.50 Street Decking sf $25.00
02310.01 Rough Grading sf $0.40
02310.02 Finish Grading sf $0.60
02310.10 At-Grade Drainage Ditch If $4.50
02315.01 Regular Excavation cy $6.00
02315.02 Embankment cy $9.00
02315.10 Structural Excavation cy $16.00
02315.11 Structural Backfill cy $25.00
02315.15 Haul and Waste Soil cy $6.00
02315.20 Cut & Cover Excavation cy $20.00
02315.21 Cut & Cover Backfill cy $36.00
02340.01 Geotextile Fabric sy $1.50
02370.01 Erosion Control, Guideway Allowance If $22.00
02370.02 Erosion Control, Roadway Allowance If $13.00
02410.01 Tunnel Excavation & Support, Rock cy $180.00
02410.02 Tunnel Excavation & Support, Earth cy $155.00
02410.03 Shaft Excavation & Support, Rock cy $140.00
02410.04 Shaft Excavation & Support, Earth cy $125.00
02410.10 Contact Grouting cf $10.00
02410.20 CIPC, Tunnel Lining cy $500.00
02410.21 CIPC, Shaft Lining cy $450.00
02410.22 Precast Tunnel Lining Segments sf $22.00
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2nd Qtr 2001
CODE DESCRIPTION UNIT | UNIT COST
02410.30 Crosspassage ea $150,000.00,
02410.50 Temporary Air, Water, Ventilation If $20.00
02455.01 Driven Piling vif $60.00
02465.01 Bored Caisson, 6ft. Dia. vif $400.00
02465.02 Bored Caisson, 7ft. Dia. vif $510.00
02465.03 Bored Caisson, 8ft. Dia. vif $655.00
02465.04 Bored Caisson, 9ft. Dia. vif $820.00
02465.05Bored Caisson, 10ft. Dia. vif $1,000.00
02470.01 OCS Pole Foundations ea $1,500.00
02500.01 Utility Modifications - Rural If $100.00
02500.02 Utility Modifications - Light Urban If $350.00
02500.03 Utility Modifications - Moderate Urban If $650.00
02500.04 Utility Modifications - Heavy Urban If $1,300.00
02620.01 Wall Drains If $35.00
02620.02 Underdrains If $18.00
02630.01 Site / Roadway Drainage, Allowance If $65.00
02630.09 Trackway Drainage, Ballasted If $40.00
02630.10 Trackway Drainage, Paved Area If $50.00
02630.11 Trackway Drainage, Tunnel If $60.00
02630.12 Trackway Drainage, Aerial If $30.00
02630.20 Strom Water Management Pond sy $12.00
02720.01 Aggregate Subbase cy $17.00
02720.02 Aggregate Base cy $22.00
02730.01 Cement Stabilized Base cy $50.00
02740.01 Asphalt Treated Base tn $45.00
02740.05 Asphaltic Concrete Pavement tn $50.00
02750.01 Concrete Pavement, Non-reinforced cy $260.00
02750.02 Concrete Pavement, Reinforced cy $300.00
02766.01 Misc. Signing and Stripping, Roadway If $0.75
02766.02 Misc. Signing and Stripping, Parking Lot sf $0.25
02770.01 Asphalt Concrete Curb If $2.70
02770.02 Concrete Curb If $9.00
02770.03 Concrete Curb and Gutter If $12.00
02770.04 Concrete Gutter sy $20.00
02770.05 Stone Curbs If $18.00
02770.10 Concrete Ripple Strip If $30.00
02775.01 Concrete Sidewalk sy $22.00
02780.01 Unit Pavers sy $50.00
02790.01 Precast Concrete Sleeper Beams ea $700.00
02790.02 Precast Concrete Guideway Beams If $55.00
02810.01 Irrigation System, Moderate sf $0.50
02810.02Irrigation System, Large sf $0.75
02820.016 ft. Chain Link Fence If $9.00
02820.02 6 ft. Chain Link Fence w/ 3 Strand Barb Wire If $12.00
02820.03 6 ft. Chain Link Fence, Wall Mounted If $11.00
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2nd Qtr 2001
CODE DESCRIPTION UNIT | UNIT COST
02820.046 ft. Chain Link Fence, Wall Mounted w/ 3 Strand Bard Wire| If $13.00
02830.01 Reinforced Earth Walls (MSE) sf $30.00
02830.05CIPC, Retaining Wall, Complete sf $55.00
02840.01 Metal Guardrail If $18.00
02840.05Concrete Median Barrier If $35.00
02840.06 Concrete Barrier Wall cy $400.00
02840.10Precast Sound Wall sf $38.00
02850.01Bridge Structure, Allowance sf $145.00
02900.01 Landscaping, Moderate sf $1.00
02900.02 Landscaping, Extensive sf $2.50
03210.01Reinforcing Steel Ib $0.60
03210.02Reinforcing Steel, Epoxy Coated Ib $0.75
03210.03Prestressing Strands Ib $2.20
03300.01CIPC, Footings cy $300.00
03300.02CIPC, Slab on Grade cy $240.00
03300.03CIPC, Walls cy $470.00
03300.04 CIPC, Columns cy $750.00
03300.05CIPC, Beams cy $680.00
03300.06 CIPC, Parapet cy $640.00
03300.07 CIPC, Elevated Slab cy $520.00
03300.08CIPC, C&C Slab on Grade cy $260.00
03300.09CIPC, C&C Exterior Walls, Formed 1 Side cy $530.00
03300.10CIPC, C&C Exterior Walls, Formed 2 Sides cy $600.00
03300.11CIPC, C&C Interior Walls cy $560.00
03300.12CIPC, C&C Roof Slab cy $490.00
03300.13CIPC, Aerial Footing cy $280.00
03300.14 CIPC, Aerial Pier cy $500.00
03300.15CIPC, Aerial Pier Cap cy $450.00
03300.16 CIPC, Aerial Deck Slab cy $350.00
03300.17CIPC, Aerial Box Girder cy $800.00
03300.99CIPC, Miscellaneous Structures cy $700.00
03400.03Precast Prestressed | Beams If $120.00
03410.20Precast Concrete Slabs sf $2.50
03410.21 Precast Prestressed Concrete U Girder If $275.00
03410.22Precast Segmental Box Girder, Single If $1,150.00
03410.23Precast Segmental Box Girder, Double If $1,800.00
03410.24 Precast Segmental Box Girder, Long Span If $2,270.00
03410.25Precast Barrier Wall sf $12.00
05120.01 Structural Steel, Box Girder Ib $1.25
05120.05 Structural Steel, Misc. Ib $1.00
05520.01 Metal Pipe and Tube Railing If $35.00
05650.01 Subballast cy $28.00
05650.02 Ballast cy $32.00
05650.03 Concrete Track Slab sy $75.00
05650.04 Concrete Track Infill sy $40.00
05650.05Ballasted Trackwork, incl/ Ties, Fasteners & Rail tf $150.00
05650.06 Direct Fixation Trackwork, incl/ Fasteners & Rail tf $200.00
05650.07 Contact Rail, incl/ Cover Board If $120.00
05650.08 Ballasted Yard Track, incl/ Ties, Fasteners & Rail tf $195.00
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2nd Qtr 2001

CODE DESCRIPTION UNIT | UNIT COST
05650.09 Ballasted Freight Railroad, incl/ Ties, Fasteners & Rail tf $130.00
05650.10Ballasted Freight Railroad, Relocated tf $120.00
05650.11 Ballasted Freight Railroad, Demolition tf $10.00
05650.15Embedded Trackwork, incl/ Fasteners & Rail tf $250.00
05650.19 Extruded Rubber Insert If $7.00
05650.20Electrical Isolation Membrane sy $110.00
05650.21 Rubber RR Crossing Panels sy $550.00
05650.22 Precast Concrete RR Crossing Panels If $300.00
05650.30Permanent Terminal, Ballasted ea $6,000.00
05650.31 Special Trackwork, No. 10 Dbl Crossover,Ballasted ea $300,000.00,
05650.32 Special Trackwork, No. 10 Dbl Crossover,DF ea $440,000.00
05650.33 Special Trackwork, No. 8 Dbl Crossover,Ballasted ea $260,000.00
05650.34 Special Trackwork, No. 8 Dbl Crossover,DF ea $380,000.00,
05650.35 Special Trackwork, No. 10 Sgl Crossover,Ballasted ea $198,000.00
05650.36 Special Trackwork, No. 10 Sgl Crossover,DF ea $226,000.00
05650.37 Special Trackwork, No. 8 Sgl Crossover,Ballasted ea $147,000.00
05650.38 Special Trackwork, No. 8 Sgl Crossover,DF ea $180,000.00,
05650.39 Special Trackwork, No. 20 Turnout,Ballasted ea $162,000.00
05650.40 Special Trackwork, No. 15 Turnout,Ballasted ea $124,000.00
05650.41 Special Trackwork, No. 10 Turnout,Ballasted ea $98,000.00,
05650.42 Special Trackwork, No. 8 Turnout,Ballasted ea $74,000.00
05650.43 Special Trackwork, No. 6 Turnout,Ballasted ea $49,000.00,
05650.44 Special Trackwork, Yard Turnout,Ballasted ea $21,000.00,
05650.45 Special Trackwork, Junction, Non-Grade Sep, Ballasted ea $75,000.00
05650.49 Special Trackwork, No. 8 Turnout,DF ea $95,000.00,
05650.52 Special Trackwork, No. 5 Turnout,DF ea $60,000.00,
05820.01Elastomeric Bearing Pads ea $450.00
05820.02PQOT Bearing, Single ea $6,000.00
05820.03POT Bearing, Double ea $8,000.00
07130.21 Sheet Waterproofing sf $3.50
07170.21Bentonite Waterproofing, Vertical sf $5.50
07170.22Bentonite Waterproofing, Horzintal sf $4.60
09000.01 Architectural Finish, Station Platform sf $45.00
09000.02 Platform Edge sf $35.00
09000.03 Curtain Wall sf $20.00
10100.01 Signage, Stations sta $10,000.00,
10100.02Signage, BRT Station sta $7,000.00
10100.03 Signage, Guideway If $12.00
10500.01 Station Canopy sf $85.00
11155.01Fare Collection, Reversible Gate ea $113,000.00
11155.02Fare Collection, Farecard Vendor ea $118,000.00
11155.03Fare Collection, Money Changer ea $12,000.00,
11155.10Fare Collection, Ticket Vending Machine ea $60,000.00,
11155.11 Fare Collection, Validating Machine ea $5,000.00
11155.20Fare Collection, Installation & Testing ea $10,000.00,
12000.01 Station Furnishings, Center Platform (Allowance) sta $50,000.00,
12000.02 Station Furnishings, Side Platform (Allowance) sta $90,000.00,
13000.01 Maintenance Building sf $250.00
13000.02 Operations Building sf $180.00
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2nd Qtr 2001

CODE DESCRIPTION UNIT | UNIT COST
13000.03 Chemical/Equipment Storage sf $160.00
13000.04 Body/Paint Shop sf $150.00
13000.05 Car Wash Building sf $170.00
13000.06 Service Bays sf $140.00
13000.08 BRT Bus Operator Walfare Building sf $130.00
13000.09BRT Transfer Facility Building sf $200.00
13000.10Pedestrian Access Structure sf $120.00
13000.20 Traction Power Structure, Substation ea $180,000.00,
13100.01Wheel Truing Machine ea $1,500,000.00
13100.02Wheel Axle Press Machine ea $560,000.00
13100.03 Turntables ea $60,000.00,
13100.04Cranes, 10-Ton ea $70,000.00,
13100.05Car Body Hoist ea $880,000.00,
13100.06 Truck Repair Hoist ea $170,000.00
13200.01 Mineral Spirits Tank ea $45,000.00,
13200.02Waste Oil Tank ea $55,000.00,
13300.01 Paint Shop Equipment Is $180,000.00,
13300.02Wash Equipment Is $280,000.00,
13300.03Misc. Office and Shop Equipment Is $650,000.00
14600.01Escalators, to 25 ft. Rise ea $200,000.00
14600.02 Escalators, 36 ft. to 40 ft. Rise ea $380,000.00,
14600.03 Escalators, 56 ft. to 60 ft. Rise ea $532,000.00
14600.04 Escalators, 71 ft. to 80 ft. Rise ea $638,400.00
14600.05Escalators, 111 ft. to 120 ft. Rise ea $893,760.00
14600.09Elevators, 25 ft. Rise ea $100,000.00,
14600.10Elevators, 40 ft. Rise ea $140,000.00
14600.11Elevators, 75 ft. Rise ea $182,000.00
14600.12Elevators, 110 ft. Rise ea $218,400.00
14600.20 Stairs Complete, Std. Width vf $700.00
14600.21 Stairs Complete, Wide vf $1,200.00
15300.01Fire Protection Piping, Tunnel If $60.00
15400.01 Pumping Station (Tunnel / Cut & Cover) ea $250,000.00,
15700.02 Subsurface Ventilation If $350.00
15700.10 Ventilation Equipment (Allowance) ea $500,000.00,
15800.01 Station Mechanical (Allowance) sf $20.00
16000.01 Station Electrical (Allowance) sf $40.00
16060.01 Corrosion Control, At-Grade If $1.50
16060.02 Corrosion Control, Aerial If $2.00
16130.21 Ductbank, At Grade Guideway If $35.00
16130.22 Ductbank, Aerial Guideway If $75.00
16130.23 Ductbank, Tunnel Guideway If $55.00
16370.01 Traction Power Equipment, Substation ea $570,000.00
16370.04 Traction Power Supply, Trunkline If $40.00
16370.05 Traction Power Supply, Branchline If $35.00
16370.06 Traction Power Supply, (OCS), At-Grade, Single Track If $70.00
16370.07 Traction Power Supply, (OCS), At-Grade, Double Track If $120.00
16500.01 Lighting, At Grade Guideway If $40.00
16500.02 Lighting, Aerial Guideway If $55.00
16500.03Lighting, Cut & Cover Guideway If $160.00
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CODE DESCRIPTION

2nd Qtr 2001

UNIT | UNIT COST

16500.04 Lighting, Tunnel Guideway
16500.05Lighting, Stations (Allowance)
16500.06 Lighting, Roadway

16500.07 Lighting, Area

16700.01 Train Control, Line

16700.02Train Control, Station

16700.03Train Control, Yard

16700.04 Train Control, Turnout

16700.05Train Control, Double Crossover
16700.06 Train Control, Single Crossover
16700.07 Train Control, Yard Crossover
16700.08 Communication, Line

16700.09 Communication, Station

16700.10 Communication, Yard
16700.11Highway Crossing Signals, Preemptive
16700.12Highway Crossing Signals, Preferential
16700.13Crossing Gates with Flashers, New
16700.14 Crossing Gates with Flashers, Relocated
16700.15Pedestrian Crossing Signals

16700.20 Traffic Signal - Existing

16700.21 Traffic Signal - New

16800.01 Train Control, Commuter Line
16800.05Train Control, Commuter - Turnout
17100.01LRT Vehicles, Low Floor Cars
17100.02 Maintenance of Way, Vehicles & Equipment
17100.03 Standard 35 ft. Bus

17100.04 Standard 40 ft. Bus
17100.05Articulated 60 ft. Bus

17100.10Diesel Locomotive

17100.11 Passenger Car

If $160.00
sf $7.00
If $25.00
sf $2.50
If $115.00
ea $75,000.00
If $140.00

ea $100,000.00
ea $162,500.00
ea $112,500.00
ea $77,500.00
If $30.00
ea $200,000.00
ea $1,700,000.00
ea $120,000.00
ea $200,000.00
ea $110,000.00

ea $90,000.00
ea $75,000.00
ea $80,000.00
ea $120,000.00

If $25.00

ea $150,000.00
ea $2,000,000.00
Is  $1,300,000.00
ea $270,000.00
ea $295,000.00
ea $375,000.00
ea $3,465,000.00

ea $1,890,000.00
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MIAMI-DADE TRANSPORTATION AUTHORITY
DOWNTOWN-MIAMI BEACH LIGHT RAIL
COMPOSITE SECTION COSTS

2nd Qtr 2001
CODE DESCRIPTION UNIT | UNIT COST
$
GUIDEWAY:
BRT1.100 |Dedicated Busway RF $317
BRT1.150 |Mixed Flow Busway - Sngl Curb Lane RF $24
BRT1.152 |Mixed Flow Busway - Dbl Curb Lane RF $46
BRT1.155 |Mixed Flow Busway - Median RF $47
BRT1.205 |Dedicated Busway-Fill (5ft) RF $351
BRT1.215 |Dedicated Busway-Fill (15ft) RF $664
BRT1.220 |Dedicated Busway-Fill (20ft) RF $920
BRT1.225 |Dedicated Busway-Fill (25ft) RF $1,242
BRT1.230 |Dedicated Busway-Fill (30ft) RF $1,630
BRT1.235 |Dedicated Busway-Fill (35ft) RF $2,083
BRT1.240 |Dedicated Busway-Fill (40ft) RF $2,603
BRT1.305 |Dedicated Busway-Ret Fill (5ft) RF $574
BRT1.315 |Dedicated Busway-Ret Fill (15ft) RF $1,718
BRT1.320 |Dedicated Busway-Ret Fill (20ft) RF $2,635
BRT1.325 |Dedicated Busway-Ret Fill (25ft) RF $3,307
BRT1.330 |Dedicated Busway-Ret Fill (30ft) RF $3,979
BRT1.335 |Dedicated Busway-Ret Fill (35ft) RF $4,652
BRT1.340 |Dedicated Busway-Ret Fill (40ft) RF $5,324
BRT1.405 |Dedicated Busway-Cut (5ft) RF $386
BRT1.415 |Dedicated Busway-Cut (15ft) RF $585
BRT1.420 |Dedicated Busway-Cut (20ft) RF $718
BRT1.425 |Dedicated Busway-Cut (25ft) RF $873
BRT1.430 |Dedicated Busway-Cut (30ft) RF $1,049
BRT1.505 |Dedicated Busway-Ret Cut (5ft) RF $515
BRT1.515 |Dedicated Busway-Ret Cut (15ft) RF $1,397
BRT1.520 |Dedicated Busway-Ret Cut (20ft) RF $2,182
BRT1.525 |Dedicated Busway-Ret Cut (25ft) RF $2,723
BRT1.530 |Dedicated Busway-Ret Cut (30ft) RF $3,264
BRT1C.100 |Dedicated Busway - Single Lane RF $233
BRT1C.200 |Dedicated Busway - Arterial Median w/ barrier wall RF $469
BRT3B.100 |Freeway Shoulder Bus Lane -- Restricted ROW RF $164
BRT6.100 |Dedicated Busway - Arterial Median w Thru Lanes RF $380
BRT6.200 |Dedicated Busway - Arterial Median w/o Thru Lanes RF $208
BRT6.300 |Dedicated Busway - Arterial Median w Landscaping RF $464
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2nd Qtr 2001
CODE DESCRIPTION UNIT | UNIT COST
$
BRT6C.100 |Dedicated Busway - Arterial Curb Lanes RF $328
GUIDEWAY: Con't
BRT21A.100Dedicated Busway - Cut & Cover, Single RF $3,800
BRT21A.200Dedicated Busway - Cut & Cover, Double RF $4,719
BRT22.100 |Dedicated Busway - Aerial Structure - Single Bus Lane RF $2,640
BRT22.200 |Dedicated Busway - Aerial Structure - Two Bus Lanes RF $3,255
STATIONS:
BRT21A.300Dedicated Busway - Cut & Cover, Station LS $1,211,703
BRT24.100 |Dedicated Busway - High Volume Station LS $882,022
BRT30.100 |Arterial Bus Lane Platform LS $252,903
BRT30.110 |Arterial Bus Lane Station LS $505,805
BRT32.100 |Arterial Mixed Flow Bus Stop LS $69,113
BRT24.300 |Pedestrian Access to Station LS $125,000
BRT24.310 |Pedestrian Overpass LS $294,331
BRT24.320 |Pedestrian Underground LS $274,573
BRT24.350 |Pedestrian Link - sidewalk/ft LF $17
BRT50.100 |Surface Parking STL $2,178
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BAY LINK

MIAMI - MIAMI BEACH TRNSPORTATION CORRIDOR STUDY

COMPOSITE SECTION COSTS

2nd Qtr 2001
CODE DESCRIPTION UNIT | UNIT COST
$

GUIDEWAY:
AGO0l1 |At-Grade Ballasted Track - Open RF $249
AGO02 |At-Grade Ballasted Track - Adjacent to Street RF $384
AGO3 |At-Grade Ballasted Track - Street Median RF $773

/At-Grade Ballasted Track - Street Median (Transition at
AGO04 |Stations) RF $817
AGO05 |At-Grade Ballasted Track - Street Median (At Stations) RF $862
AGO09 |At-Grade Ballasted Track - Highway Median RF $439
AG10 |At-Grade Ballasted Track - Curb Side Lanes RF $466
AG11 |At-Grade Ballasted Track - Railroad Corridor RF $203
AG12 |At-Grade Ballasted Track - Rail/Highway Crossing RF $249
AG20 |At-Grade Embedded Single Track RF $516
AG21 |At-Grade Embedded Double Track RF $861
AG31 |At-Grade Street Running Sngl Track - Curb Side Lanes RF $548
AG40 |At-Grade Street Running Track in Median RF $852
AG41 |At-Grade Street Running Track - Curb Side Lanes RF $940
AG42 |At-Grade Street Running Track - Adjacent to Street RF $337
AG51 |[Commuter Rail Ballasted Track - Single Track RF $79
AG52 |Commuter Rail Ballasted Track - Single Track w/ Siding RF $125
AG53 |[Commuter Rail Ballasted Track - Single Industrial Siding RF $86)
RCO1 [Retained Cut - One Side (Avg. 10' Depth) RF $1,502
RC02 [Retained Cut - One Side (Avg. 20' Depth) RF $2,675
RC21 |[Retained Cut - Two Sides (Avg. 10" Depth) RF $3,151
RC22 |[Retained Cut - Two Sides (Avg. 20" Depth) RF $5,371
RC32 |[Retained Cut - U-Wall (Avg. 20' Depth) RF $5,611

Retained Cut - One Side in Railroad Corridor (Avg. 10
RC41 |Depth) RF $1,518
RFO01 |Retained Fill - One Side (Avg. 10" Height) RF $621
RF02 |Retained Fill - One Side (Avg. 20" Height) RF $948
RF12 |Retained Fill - Twin Dbl Side (Avg. 20' Height) RF $3,236
RF21 |Retained Fill - Two Sides (Avg. 10' Height) RF $1,117
RF22 |Retained Fill - Two Sides (Avg. 20" Height) RF $1,853
RF32 |Retained Fill - Sngl, Two Sides (Avg. 20" Height) RF $1,742
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2nd Qtr 2001
CODE DESCRIPTION UNIT | UNIT COST
$
GUIDEWAY: (CON'T)
RF90 |Retaining Wall, One Side Only (Avg. 10' Height) RF $686
CF01 |Retained Cut and Fill (Avg. 10" Height) RF $2,327
CF02 |Retained Cut and Fill (Avg. 20" Height) RF $3,992
BRO1 |Bridge Structure, Sgl Track RF $1,745
BRO0O2 |Bridge Structure, Dbl track RF $2,829
ELO2 [Sgl. Precast Segmental Box Girder (Avg. Pier 20" Ht.) RF $1,973
ELO3 [Sgl. Precast Segmental Box Girder (Avg. Pier 30" Ht.) RF $2,027
EL22 |Dbl. Precast Segmental Box Girder (Avg. Pier 20" Ht.) RF $2,801
EL23 |Dbl. Precast Segmental Box Girder (Avg. Pier 30" Ht.) RF $2,875
EL24 |Dbl. Precast Segmental Box Girder (Avg. Pier 40' Ht.) RF $2,992
EL28 |Dbl. Precast Segmental Box Girder (River Crossing) RF $3,890
EL33 [Twin - Sngl. Precast AASHTO Girder (Avg. Pier 30" Ht.) RF $2,658
EL34 |[Twin - Sngl. Precast AASHTO Girder (Avg. Pier 40" Ht.) RF $2,794
EL42 |Dbl. Precast AASHTO Girder (Avg. Pier 20" Ht.) RF $2,157
EL43 |Dbl. Precast AASHTO Girder (Avg. Pier 30" Ht.) RF $2,268
EL44 |Dbl. Precast AASHTO Girder (Avg. Pier 40" Ht.) RF $2,378
EL45 |Dbl. Precast AASHTO Girder (Avg. Pier 50" Ht.) RF $2,489
CCO03 |Cut and Cover Twin Tunnel (Avg. 30' Depth) RF $10,517
TLO5 [Earth Tunnel - Single (41'-6" O.D.) RF $13,836
VS01 |[Fan/Vent Shaft Equipment EA $500,000
VS05 |Fan/ Vent Shaft (18' O.D.) VF $3,460
ESO5 |Emergency Access Shaft (24' O.D.) VF $5,920
PS01 |Pumping Station EA $250,000
TRACKWORK:

TKO1 |Ballasted - Single Track RF $182
TKO2 |Ballasted - Double Track RF $351
TK10 |Paved - Single Track RF $335
TK11 |Paved - Double Track RF $670
TK20 |Direct Fixation - Single Track RF $200
TK21 |Direct Fixation - Double Track RF $400
SP02 |At-Grade Double Roadway Crossing RF $600
SP08 |Ballasted - Double Cross-over (Std.) EA $260,000
SP12 |Ballasted - Double Cross-over (Wide) EA $312,000
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2nd Qtr 2001
CODE DESCRIPTION UNIT | UNIT COST
$
TRACKWORK: (CON'T)
SP14 |Ballasted - Pocket Track RF $860
SP16 |Ballasted - Turnout EA $124,000
SP18 |Direct Fixation - Double Cross-over EA $380,000
SP20 |Direct Fixation - Pocket Track RF $1,117
SP28 |Direct Fixation - Turnout EA $95,000
YARDS AND SHOPS:
YS02 |Layover Facility LS $1,374,966
YS10 |[Rail Maintenance Facility (200 Car) LS $35,466,792
TRAIN CONTROL:
TCO1 |Train Control - Single Track RF $115
TCO02 |Train Control - Double Track RF $230
TCO5 (Train Control, Line - Yard RF $140
TC10 (Train Control, Station EA $75,000
TC15 (Train Control, Double Crossover EA $162,500
TC20 |Train Control, Single Crossover EA $112,500
TC25 (Train Control, Turnout EA $100,000
TC81 (Train Control, Commuter Rail RF $25
TC85 [Train Control, Turnout Commuter Rail EA $150,000
TRACTION POWER:
TPO1 |Traction Power - Single Track RF $226
TPO2 ([Traction Power - Double Track RF $276
COMMUNICATIONS:
CMO01 |Communication, Line - Single RF $30
CMO02 [Communication, Line - Double RF $60
CMO0O5 |[Communication, Station EA $200,000
FARE COLLECTION:
FCO01 |Fare Collection - Center Platform Station EA $185,000
FC02 |[Fare Collection - Side Platform Station EA $340,000
FC03 |Fare Collection - Single Side Platform Station EA $170,000
FC81 |Fare Collection - Commuter Rail Station EA $155,000
PASSENGER STATIONS:
STO1 |At-Grade - Center Platform LS $879,600
ST02 |[At-Grade - Side Platform LS $1,083,097
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2nd Qtr 2001
CODE DESCRIPTION UNIT | UNIT COST
$
ST03 |At-Grade - Center Platform in Highway Median LS $1,474,036)
ST04 |At-Grade - Side Platform - Street Running in Median LS $1,236,623
STO5 |At-Grade - Single Side Platform - Street Running LS $673,970
ST11 |Elevated - Center Platform w/ Mezzanine At-Grade LS $4,463,736)
ST12 |Elevated - Side Platform w/ Mezzanine At-Grade LS $5,082,136)
ST80 [At-Grade - Commuter Rail Platform LS $822,121
PAO1 [Station Pedestrian Access Bridge LF $3,875
PAO5 |Station Pedestrian Access Cut & Cover Tunnel LF $7,052
PA20 |Station Pedestrian Vertical Access - Elevated EA $1,068,080
SF02 |Station Site Facilities - Surface Parking SP $2,178
SFO05 |Station Site Facilities - Bus / Shuttle Bays SP $2,627
SF20 |Station Site Facilities - Parking Garage SP $10,493
SPECIAL CONDITIONS:
UMO1 ([Utility Modifications Allowance - Light RF $100
UMO02 |Utility Modifications Allowance - Light Urban RF $350
UMO03 |Utility Modifications Allowance - Moderate Urban RF $650
UMO04 |Utility Modifications Allowance - Heavy Urban RF $1,300
UMB80 (|Utility Modifications Allowance - Existing RR Corridor RF $10
DMO1 |Demolition Allowance - Existing Bridge Structure SF $7.20
DM10 |Demolition Allowance - Existing Station Structure SF $75.60
DM80 |Demolition Allowance - Existing Paved Area SF $6.47
RMO1 |Roadway Modifications Allowance - Under Aerial Structure RF $309.73
RM10 |Roadway Modifications Allowance - Adding 1 Lane LnF $214.53
RM20 |Roadway Modifications Allowance - Existing Signal EA $80,000
RM21 |Roadway Modifications Allowance - New Signal EA $120,000
RM80 |Roadway Modifications Allowance - AC Paving for BRT SF $14.79
RM81 |Roadway Modifications Allowance - Conc. Paving for BRT SF $23.36
Roadway Modifications Allowance - AC Paving (incl. Curb &

RM82 [Sidewalk) SF $21.02
RM90 |Roadway Modifications Allowance - Adding New Bridge SF $104.95
EMO1 [Environmental Mitigation Allowance - Light RF $20.00
EMO02 [Environmental Mitigation Allowance - Moderate RF $50.00
EMO03 |[Environmental Mitigation Allowance - Heavy RF $80.00
LS02 ([Landscaping Allowance - Site SF $3.25
LS10 ([Landscaping Allowance - Guideway RF $17.50
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BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR
Light Rail - Downtown Miami to Miami Beach Via MacArthur Causeway

Capital Cost Estimate
(2001 Dollars in Millions)

Segment Segment Segment Segment Segment Segment Segment Maintenance Vehicles Vehicles
Description Al A2 A3 A4 B-1 B-2 B-3 Facility Seg A-1 A"S?eg‘er

Length (RF): 9,250 11,650 10,090 18,054 10,600 22,536 11,400

Number of Stations: 10 9 8 4 6 12 8

Number of Vehicles: 18 16
1.0 Guideway Elements

1.1 Guideway $11.0 $8.0 $6.9 $41.3 $13.4 $22.5 $12.7

1.2 Trackwork $6.8 $4.5 $3.9 $8.7 $8.8 $14.5 $9.4
2.0 Yards & Shops

2.0 Yard & Shop $22.0
3.0 System Elements

3.1 Train Control $3.7 $2.3 $2.0 $5.7 $3.7 $6.3 $4.1

3.2 Traction Power $3.7 $3.0 $2.6 $5.7 $3.4 $6.6 $3.6

3.3 Communications $2.9 $2.5 $2.2 $2.2 $2.1 $4.0 $2.6

3.4 Fare Collection $2.4 $1.8 $1.6 $0.9 $1.2 $3.5 $2.9
4.0 Passenger Stations

4.0 Passenger Stations $9.2 $7.0 $6.2 $9.7 $8.1 $13.4 $11.0
5.0 Vehicles

5.0 Revenue Vehicles $41.6 $37.0
6.0 Special Conditions

6.1 Utility Modifications $5.9 $5.3 $4.6 $6.3 $4.8 $10.3 $5.2

6.2 Demolitions $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

6.3 Roadway Modifications $3.6 $3.2 $2.2 $0.0 $4.7 $7.9 $5.6

6.4 Environmental Mitigation $1.4 $1.2 $1.1 $0.9 $1.1 $2.3 $1.2

6.5 Landscaping $0.3 $0.3 $0.2 $0.3 $0.2 $0.5 $0.3

Subtotal Construction Costs $50.8 $39.0 $33.5 $81.6 $51.6 $91.8 $58.7 $22.0 $41.6 $37.0

7.0 Right-of-Way

7.0 Right-of-Way $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $5.7
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BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR
Light Rail - Downtown Miami to Miami Beach Via MacArthur Causeway

Capital Cost Estimate
(2001 Dollars in Millions)

Segment Segment Segment Segment Segment Segment Segment Maintenance Vehicles Vehicles
Description Al A2 A3 A4 B-1 B-2 B-3 Facility Seg A-1 A"S?eg‘er
8.0 Soft Costs (Calculated on Construction Cost Only)
8.1 Preliminary Engineering 4.0% $2.03 $1.56 $1.3 $3.27 $2.07 $3.67 $2.35 $0.88 $1.66 $1.48
8.2 Engineering Design 6.0% $3.05 $2.34 $2.0 $4.90 $3.10 $5.51 $3.52 $1.32 $2.49 $2.22
8.3 Construction Management 8.0% $4.06 $3.12 $2.7 $6.53 $4.13 $7.35 $4.69 $1.76 $3.33 $2.96
Project Management, o
4 Agency/PMC 4.0% $2.03 $1.56 $1.3 $3.27 $2.07 $3.67 $2.35 $0.88 $1.66 $1.48
8.5 Change Order Contingency 7.0% $3.55 $2.73 $2.3 $5.71 $3.61 $6.43 $4.11 $1.54 $2.91 $2.59
8.6 Project Insurance 5.0% $2.54 $1.95 $1.7 $4.08 $2.58 $4.59 $2.93 $1.10 $2.08 $1.85
8.7 Training/Start-Up/Testing 3.0% $1.52 $1.17 $1.0 $2.45 $1.55 $2.76 $1.76 $0.66 $1.25 $1.11
Subtotal Soft Costs LS $18.8 $14.4 $12.4 $30.2 $19.1 $34.0 $21.7 $8.1 $15.4 $13.7
Grand Total ($2001) $69.5 $53.4 $45.8 $111.8 $70.7 $125.8 $80.4 $35.8 $57.0 $50.6
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BAY LINK

MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

Segment A-1
Sta. 150+00 to Sta. 242+50
TECHNOLOGY ALTERNATIVE: LRT
STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
1.0GUIDEWAY ELEMENTS
1.1 GUIDEWAY
150+00 -  180+00 At-Grade Ballasted Track - Street Median AG03 3,000 RF $773  $2,319,120 25% $2,898,900
180+00 -  205+00 At-Grade Street Running Track - Curb Side Lanes AG41 2500 RF $940 $2,349,900 25% $2,937,375
205+00 -  242+50 At-Grade Street Running Sngl Track - Curb Side Lanes AG31 3,750 RF $548 $2,056,313 25% $2,570,391
205+00 - 242+50 * At-Grade Street Running Sngl Track - Curb Side Lanes AG31 3,750 RF $548 $2,056,313 25% $2,570,391
Total Guideway 9,250 RF $8,781,645 $10,977,056
1.2 TRACKWORK
150+00 -  180+00 Ballasted - Double Track TKO2 3,000 RF $351 $1,053,600 15% $1,211,640Q
180+00 -  205+00 Paved - Double Track TK11 2,500 RF $670 $1,676,150 15% $1,927,573
205+00 -  242+50 Paved - Single Track TK10 3,750 RF $335 $1,257,075 15% $1,445,634
205+00 - 242+50 * Paved - Single Track TK10 3,750 RF $335 $1,257,075 15% $1,445,634
Ballasted - Double Cross-over (Std.) SP08 1 EA  $260,000 $260,000 15% $299,000
Direct Fixation - Double Cross-over SP18 1 EA  $380,000 $380,000 15% $437,009
Total Trackwork 9,250 RF $5,883,900 $6,766,485
3.0SYSTEM ELEMENTS
3.1 TRAIN CONTROL
150+00 -  205+00 Train Control - Double Track TC02 5,500 RF $230 $1,265,000 15% $1,454,75Q
205+00 -  242+50 Train Control - Single Track TCO1 3,750 RF $115 $431,250 15% $495,938
205+00 -  242+50 * Train Control - Single Track TCO1 3,750 RF $115 $431,250 15% $495,938
Train Control, Station TC10 10 EA $75,000 $750,000 15% $862,500
Train Control, Double Crossover TC15 2 EA  $162,500 $325,000 15% $373,750
Total Train Control 9,250 RF $3,202,500 $3,682,875
3.2 TRACTION POWER
150+00 -  205+00 Traction Power - Double Track TPO2 5,500 RF $276 $1,518,000 15% $1,745,700
205+00 -  242+50 Traction Power - Single Track TPO1 3,750 RF $226 $847,500 15% $974,625
205+00 - 242+50 * Traction Power - Single Track TPO1 3,750 RF $226 $847,500 15% $974,625
Total Traction Power 9,250 RF $3,213,000 $3,694,950
3.3 COMMUNICATIONS
150+00 -  205+00 Communication, Line - Double CM02 5,500 RF $60 $330,000 15% $379,500
205+00 -  242+50 Communication, Line - Single CM01 3,750 RF $30 $112,500 15% $129,375
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Segment A-1

STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
205+00 - 242+50 * Communication, Line - Single CM01 3,750 RF $30 $112,500 15%  $129,375
Communication, Station CMO05 10 EA $200,000 $2,000,000 15% $2,300,000
Total Communications 13,000 RF $2,555,000 $2,938,250
3.4 FARE COLLECTION
Fare Collection - Center Platform Station FCo1 2 EA $185,000 $370,000 15%  $425,500
Fare Collection - Side Platform Station FCO02 2 EA $340,000 $680,000 15%  $782,000
Fare Collection - Single Side Platform Station FCO03 6 EA $170,000 $1,020,000 15% $1,173,000
Total Fare Collection 1 LS $2,070,000 $2,380,500
4.0 PASSENGER STATIONS
Overtown Sta. At-Grade - Center Platform STO1 1 LS $879,600 $879,600 15% $1,011,541
Government Center Sta. At-Grade - Center Platform STO1 1 LS $879,600 $879,600 15% $1,011,541
Miami Ave. Sta. At-Grade - Side Platform ST02 1 LS $1,083,097 $1,083,097 15% $1,245,561
2nd Ave. Sta. At-Grade - Side Platform ST02 1 LS $1,083,097 $1,083,097 15% $1,245,561
Bayfront Station At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15%  $775,066
Bayside Station At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15%  $775,066
AA Arena Sta. At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15%  $775,066
Bayfront Station At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15%  $775,066
Bayside Station At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15%  $775,066
AA Arena Sta. At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15%  $775,066
Total Passenger Stations 1 LS $7,969,215 $9,164,597
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
150+00 - 205+00 Utility Modifications Allowance - Light Urban UM02 5,500 RF $350 $1,925,000 30% $2,502,500
205+00 - 242+50 Utility Modifications Allowance - Light Urban UM02 3,750 RF $350 $1,312,500 30% $1,706,250
205+00 - 242+50 * Utility Modifications Allowance - Light Urban UM02 3,750 RF $350 $1,312,500 30% $1,706,250
Total Special Conditions 9,250 RF $4,550,000 $5,915,000
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
Roadway Modifications Allowance - Existing Signal RM20 21 EA $80,000 $1,680,000 30% $2,184,000
Roadway Modifications Allowance - New Signal RM21 9 EA $120,000 $1,080,000 30% $1,404,000
Total Roadway Modifications $2,760,000 $3,588,000
6.4 ENVIRONMENTAL MITIGATION
150+00 - 205+00 Environmental Mitigation Allowance - Heavy EM03 5,500 RF $80 $440,000 30%  $572,000
205+00 - 242+50 Environmental Mitigation Allowance - Heavy EM03 3,750 RF $80 $300,000 30%  $390,000
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Segment A-1

STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
205+00 - 242+50 *  Environmental Mitigation Allowance - Heavy EM03 3,750 RF $80 $300,000 30% $390,000
Total Environmental Mitigation 9,250 RF $1,040,000 $1,352,000
6.5 LANDSCAPING
150+00 - 205+00 Landscaping Allowance - Guideway LS10 5,500 RF $18 $96,250 30% $125,125
205+00 - 242+50 Landscaping Allowance - Guideway LS10 3,750 RF $18 $65,625 30% $85,313
205+00 - 242+50 *  Landscaping Allowance - Guideway LS10 3,750 RF $18 $65,625 30% $85,313
Total Landscaping 9,250 RF $227,500 $295,75(Q
TOTAL 9,250 RF $5,487 $50,755,463
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TECHNOLOGY ALTERNATIVE: LRT

MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

BAY LINK

Segment A-2

Sta. 126+00 to Sta. 242+50

STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
126+00 - 242+50 At-Grade Street Running Sngl Track - Curb Side Lanes AG31 11,650 RF $548  $6,388,278 25% $7,985,347
Total Guideway 11,650 RF $6,388,278 $7,985,347
1.2 TRACKWORK
126+00 - 242+50 Paved - Single Track TK10 11,650 RF $335  $3,905,313 15% $4,491,110
Total Trackwork 11,650 RF $3,905,313 $4,491,110
3.0 SYSTEM ELEMENTS
3.1 TRAIN CONTROL
126+00 - 242+50 Train Control - Single Track TCO1 11,650 RF $115 $1,339,750 15% $1,540,713
Train Control, Station TC10 9 EA  $75,000 $675,000 15% $776,250
Total Train Control 11,650 RF $2,014,750 $2,316,963
3.2 TRACTION POWER
126+00 - 242+50 Traction Power - Single Track TPO1 11,650 RF $226  $2,632,900 15% $3,027,835
Total Traction Power 11,650 RF $2,632,900 $3,027,835
3.3 COMMUNICATIONS
126+00 - 242+50 Communication, Line - Single CMO01 11,650 RF $30 $349,500 15% $401,925
Communication, Station CMO05 9 EA $200,000 $1,800,000 15% $2,070,000
Total Communications 11,650 RF $2,149,500 $2,471,925
3.4 FARE COLLECTION
Fare Collection - Single Side Platform Station FCO03 9 EA $170,000 $1,530,000 15% $1,759,500
Total Fare Collection LS $1,530,000 $1,759,500
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Segment A-2

4.0 PASSENGER STATIONS

Parkwest Sta. At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15% $775,066
9th St. Sta. At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15% $775,066
Overtown Sta. At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15% $775,066
Government Center Sta. At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15% $775,066
Miami Ave. Sta. At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15% $775,066
2nd Ave. Sta. At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15% $775,066
Bayfront Station At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15% $775,066
Bayside Station At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15% $775,066
AA Arena Sta. At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15% $775,066
Total Passenger Stations 1 LS $6,065,730 $6,975,590
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
126+00 - 242+50 Utility Modifications Allowance - Light Urban uM02 11,650 RF $350  $4,077,500 30% $5,300,750
Total Special Conditions 11,650 RF $4,077,500 $5,300,750
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
Roadway Modifications Allowance - Existing Signal RM20 17 EA $80,000 $1,360,000 30% $1,768,000
Roadway Modifications Allowance - New Signal RM21 9 EA $120,000 $1,080,000 30% $1,404,000
Total Roadway Modifications $2,440,000 $3,172,000
6.4 ENVIRONMENTAL MITIGATION
126+00 - 242+50 Environmental Mitigation Allowance - Heavy EMO03 11,650 RF $80 $932,000 30% $1,211,600
Total Environmental Mitigation 11,650 RF $932,000 $1,211,600
6.5 LANDSCAPING
126+00 - 242+50 Landscaping Allowance - Guideway LS10 11,650 RF $18 $203,875 30% $265,038
Total Landscaping 11,650 RF $203,875 $265,038
TOTAL 11,650 RF $3,346 $38,977,656
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TECHNOLOGY ALTERNATIVE: LRT

BAY LINK

MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

Segment A-3

Sta. 141+50 to Sta. 242+50

STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
141+60 - 242+50 At-Grade Street Running Sngl Track - Curb Side Lanes AG31 10,090 RF $548  $5,532,852 25% $6,916,064
Total Guideway 10,090 RF $5,532,852 $6,916,064
1.2 TRACKWORK
141+60 - 242+50 Paved - Single Track TK10 10,090 RF $335 $3,382,370 15% $3,889,725
Total Trackwork 10,090 RF $3,382,370 $3,889,725
3.0 SYSTEM ELEMENTS
3.1 TRAIN CONTROL
141+60 - 242+50 Train Control - Single Track TCO1 10,090 RF $115 $1,160,350 15% $1,334,403
Train Control, Station TC10 8 EA $75,000 $600,000 15% $690,000
Total Train Control 10,090 RF $1,760,350 $2,024,403
3.2 TRACTION POWER
141+60 - 242+50 Traction Power - Single Track TPO1 10,090 RF $226  $2,280,340 15% $2,622,391
Total Traction Power 10,090 RF $2,280,340 $2,622,391
3.3 COMMUNICATIONS
141+60 - 242+50 Communication, Line - Single CMO01 10,090 RF $30 $302,700 15% $348,105
Communication, Station CMO05 8 EA $200,000 $1,600,000 15% $1,840,000
Total Communications 10,090 RF $1,902,700 $2,188,105
3.4 FARE COLLECTION
Fare Collection - Single Side Platform Station FCO03 8 EA $170,000  $1,360,000 15% $1,564,000
Total Fare Collection 1 LS $1,360,000 $1,564,000
4.0 PASSENGER STATIONS
AA Arena Sta. IB At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
College Sta. At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
Federal Center Sta. At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
Government Center Sta. At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
Miami Ave. Sta. At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
2nd Ave. Sta. At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
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Segment A-3

Bayside Station At-Grade - Single Side Platform - Street Running STO05 1 LS $673,970 $673,970 15% $775,066
AA Arena Sta. OB At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
Total Passenger Stations 1 LS $5,391,760 $6,200,524|
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
141+50 - 242+50 Utility Modifications Allowance - Light Urban UM02 10,100 RF $350  $3,535,000 30% $4,595,500
Total Special Conditions 10,100 RF $3,535,000 $4,595,500
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
Roadway Modifications Allowance - Existing Signal RM20 12 EA $80,000 $960,000 30% $1,248,000
Roadway Modifications Allowance - New Signal RM21 6 EA $120,000 $720,000 30% $936,000
Total Roadway Modifications $1,680,000 $2,184,000
6.4 ENVIRONMENTAL MITIGATION
141+50 - 242+50 Environmental Mitigation Allowance - Heavy EMO03 10,100 RF $80 $808,000 30% $1,050,400
Total Environmental Mitigation 10,100 RF $808,000 $1,050,400
6.5 LANDSCAPING
141+50 - 242+50 Landscaping Allowance - Guideway LS10 10,100 RF $18 $176,750 30% $229,775
Total Landscaping 10,100 RF $176,750 $229,775
TOTAL 10,090 RF $3,317 $33,464,887|
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TECHNOLOGY ALTERNATIVE: LRT

MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

BAY LINK

Segment A-4

Sta. 242+50 to Sta. 423+04

STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
242+50 - 257+00  At-Grade Ballasted Track - Adjacent to Street AG02 1,450 RF $384 $557,018 25% $696,272
257+00 - 261+00 Retained Fill - Two Sides (Avg. 20" Height) RF22 400 RF $1,853 $741,128 25% $926,410
261+00 - 287+00 Dbl. Precast Segmental Box Girder (River Crossing) EL28 2,600 RF $3,890  $10,112,960 25% $12,641,200
287+00 - 291+00 Retained Fill - Two Sides (Avg. 20" Height) RF22 400 RF $1,853 $741,128 25% $926,410
291+00 - 315+00  At-Grade Ballasted Track - Adjacent to Street AG02 2,400 RF $384 $921,960 25% $1,152,450
315+00 - 390+00 Retained Fill - One Side (Avg. 20" Height) RF02 7,500 RF $948 $7,110,375 25% $8,887,969
390+00 - 423+04 Dbl. Precast Segmental Box Girder (River Crossing) EL28 3,304 RF $3,800 $12,851,238 25% $16,064,048
Total Guideway 18,054 RF $33,035,807 $41,294,759
1.2 TRACKWORK
242+50 - 261+00 Ballasted - Double Track TKO02 1,850 RF $351 $649,720 15% $747,178
261+00 - 287+00 Direct Fixation - Double Track TK21 2,600 RF $400 $1,040,000 15% $1,196,000
287+00 - 390+00 Ballasted - Double Track TKO02 10,300 RF $351 $3,617,360 15% $4,159,964]
390+00 - 423+04 Direct Fixation - Double Track TK21 3,304 RF $400 $1,321,600 15% $1,519,840
Ballasted - Double Cross-over (Std.) SP08 2 EA $260,000 $520,000 15% $598,000
Direct Fixation - Double Cross-over SP18 1 EA $380,000 $380,000 15% $437,000
Total Trackwork 18,054 RF $7,528,680 $8,657,982
3.0 SYSTEM ELEMENTS
3.1 TRAIN CONTROL
242+50 - 423+04 Train Control - Double Track TCO02 18,054 RF $230 $4,152,420 15% $4,775,283
Train Control, Station TC10 4 EA $75,000 $300,000 15% $345,000
Train Control, Double Crossover TC15 3 EA $162,500 $487,500 15% $560,625
Total Train Control 18,054 RF $4,939,920 $5,680,908
3.2 TRACTION POWER
242+50 - 423+04 Traction Power - Double Track TPO2 18,054 RF $276 $4,982,904 15% $5,730,340
Total Traction Power 18,054 RF $4,982,904 $5,730,340
3.3 COMMUNICATIONS
242+50 - 423+04 Communication, Line - Double CM02 18,054 RF $60 $1,083,240 15% $1,245,726
Communication, Station CMO05 4 EA $200,000 $800,000 15% $920,000
Total Communications 18,054 RF $1,883,240 $2,165,726
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Segment A-4

3.4 FARE COLLECTION

Fare Collection - Center Platform Station FCO01 4 EA $185,000 $740,000 15% $851,000
Total Fare Collection 1 LS $740,000 $851,000
4.0 PASSENGER STATIONS
Bicentennial Park Sta. At-Grade - Center Platform STO1 1 LS $879,600 $879,600 15% $1,011,541
Station Pedestrian Access Bridge PAO1 450 LF $3,875 $1,743,750 15% $2,005,313
Station Pedestrian Vertical Access - Elevated PA20 3 EA $1,068,080 $3,204,240 15% $3,684,876
Watson Island Sta. At-Grade - Center Platform STO1 1 LS $879,600 $879,600 15% $1,011,541
Palm Island Sta. At-Grade - Center Platform STO1 1 LS $879,600 $879,600 15% $1,011,541
Terminal Island Sta. At-Grade - Center Platform STO1 1 LS $879,600 $879,600 15% $1,011,541
Total Passenger Stations 1 LS $8,466,392 $9,736,351
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
242+50 - 261+00  Utility Modifications Allowance - Light Urban uM02 1,850 RF $350 $647,500 30% $841,750
261+00 - 287+00  Utility Modifications Allowance - Light umMo1 2,600 RF $100 $260,000 30% $338,000
287+00 - 390+00  Utility Modifications Allowance - Light Urban uM02 10,300 RF $350 $3,605,000 30% $4,686,500
390+00 - 423+04  Utility Modifications Allowance - Light UM01 3,304 RF $100 $330,400 30% $429,520
Total Special Conditions 18,054 RF $4,842,900 $6,295,770
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
None
Total Roadway Modifications $0 $0
6.4 ENVIRONMENTAL MITIGATION
242+50 - 261+00 Environmental Mitigation Allowance - Moderate EMO02 1,850 RF $50 $92,500 30% $120,250
261+00 - 287+00 Environmental Mitigation Allowance - Light EMO1 2,600 RF $20 $52,000 30% $67,600
287+00 - 390+00 Environmental Mitigation Allowance - Moderate EMO02 10,300 RF $50 $515,000 30% $669,500
390+00 - 423+04 Environmental Mitigation Allowance - Light EMO1 3,304 RF $20 $66,080 30% $85,904
Total Environmental Mitigation 18,054 RF $725,580 $943,254
6.5 LANDSCAPING
242+50 - 261+00 Landscaping Allowance - Guideway LS10 1,850 RF $18 $32,375 30% $42,088
287+00 - 390+00 Landscaping Allowance - Guideway LS10 10,300 RF $18 $180,250 30% $234,325
Total Landscaping 12,150 RF $212,625 $276,413
TOTAL 18,054 RF $4,522 $81,632,501
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TECHNOLOGY ALTERNATIVE: LRT

MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

BAY LINK

Segment B-1

Sta. 500+00 to Sta. 606+00

STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
500+00 - 504+00 Dbl. Precast Segmental Box Girder (River Crossing) EL28 400 RF $3,890 $1,555,840 25% $1,944,800
504+00 - 507+00 Retained Fill - Two Sides (Avg. 20" Height) RF22 300 RF $1,853 $555,846 25% $694,808
507+00 - 530+00 At-Grade Street Running Track - Curb Side Lanes ~ AG41 2,300 RF $940 $2,161,908 25% $2,702,385
530+00 - 606+00 At-Grade Street Running Track in Median AG40 7,600 RF $852 $6,475,656 25% $8,094,57Q
Total Guideway 10,600 RF $10,749,250 $13,436,563
1.2 TRACKWORK
500+00 - 504+00 Direct Fixation - Double Track TK21 400 RF $400 $160,000 15% $184,000
504+00 - 507+00 Ballasted - Double Track TKO02 300 RF $351 $105,360 15% $121,164
507+00 - 606+00 Paved - Double Track TK11 9,900 RF $670 $6,637,554 15% $7,633,187
Direct Fixation - Double Cross-over SP18 2 EA $380,000 $760,000 15% $874,000
Total Trackwork 10,600 RF $7,662,914 $8,812,351|
3.0 SYSTEM ELEMENTS
3.1 TRAIN CONTROL
500+00 - 606+00 Train Control - Double Track TCO02 10,600 RF $230 $2,438,000 15% $2,803,700
Train Control, Station TC10 6 EA $75,000 $450,000 15% $517,500
Train Control, Double Crossover TC15 2 EA $162,500 $325,000 15% $373,75(Q
Total Train Control 10,600 RF $3,213,000 $3,694,950
3.2 TRACTION POWER
500+00 - 606+00 Traction Power - Double Track TP02 10,600 RF $276 $2,925,600 15% $3,364,440
Total Traction Power 10,600 RF $2,925,600 $3,364,440
3.3 COMMUNICATIONS
500+00 - 606+00 Communication, Line - Double CMO02 10,600 RF $60 $636,000 15% $731,400
Communication, Station CMO05 6 EA $200,000 $1,200,000 15% $1,380,000
Total Communications 10,600 RF $1,836,000 $2,111,400
3.4 FARE COLLECTION
Fare Collection - Side Platform Station FC02 3 EA $340,000 $1,020,000 15% $1,173,000
Total Fare Collection 1 LS $1,020,000 $1,173,000
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Segment B-1

4.0 PASSENGER STATIONS

5th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15% $1,422,116
6th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15% $1,422,116
10th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15% $1,422,116
14th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15% $1,422,116
Lincoln Rd. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15% $1,422,116
Convention Center Sta. At-Grade - Center Platform ST01 1 LS $879,600 $879,600 15% $1,011,541
Total Passenger Stations 1 LS $7,062,713 $8,122,120
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
500+00 - 606+00 Utility Modifications Allowance - Light Urban uUM02 10,600 RF $350 $3,710,000 30% $4,823,000
Total Special Conditions 10,600 RF $3,710,000 $4,823,000
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
Roadway Modifications Allowance - Adding 1 Lane  RM10 9,000 LnF $215 $1,930,770 30% $2,510,001
Roadway Modifications Allowance - Existing Signal ~RM20 20 EA $80,000 $1,600,000 30% $2,080,000
Roadway Modifications Allowance - New Signal RM21 1 EA $120,000 $120,000 30% $156,000
Total Roadway Modifications $3,650,770 $4,746,001
6.4 ENVIRONMENTAL MITIGATION
500+00 - 606+00 Environmental Mitigation Allowance - Heavy EMO03 10,600 RF $80 $848,000 30% $1,102,400
Total Environmental Mitigation 10,600 RF $848,000 $1,102,400
6.5 LANDSCAPING
500+00 - 606+00 Landscaping Allowance - Guideway LS10 10,600 RF $18 $185,500 30% $241,150
Total Landscaping 10,600 RF $185,500 $241,150
TOTAL 10,600 RF $4,871 $51,627,375
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TECHNOLOGY ALTERNATIVE: LRT

BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR
Segment B-2
Sta. 477+64 to Sta. 606+00
Sta. 800+00 to Sta. 897+00

STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
477+64 - 481+64 Dbl. Precast Segmental Box Girder (River Crossing) EL28 400 RF $3,890 $1,555,840 25% $1,944,800
481+64 - 484+64 Retained Fill - Two Sides (Avg. 20" Height) RF22 300 RF $1,853 $555,846 25% $694,808
484+64 - 513+00  At-Grade Street Running Track - Curb Side Lanes AG41 2,836 RF $940 $2,665,727 25% $3,332,158
513+00 - 606+00  At-Grade Street Running Track in Median AG40 9,300 RF $852  $7,924,158 25% $9,905,198
800+00 - 897+00  At-Grade Street Running Sngl Track - Curb Side Lanes AG31 9,700 RF $548  $5,318,995 25% $6,648,744]
Total Guideway 22536 RF $18,020,566 $22,525,707|
1.2 TRACKWORK
477+64 - 481+64 Direct Fixation - Double Track TK21 400 RF $400 $160,000 15% $184,000
481+64 - 484+64 Ballasted - Double Track TKO2 300 RF $351 $105,360 15% $121,164
484+64 - 606+00 Paved - Double Track TK11 12,136 RF $670 $8,136,703 15% $9,357,208,
800+00 - 897+00 Paved - Single Track TK10 9,700 RF $335 $3,251,634 15% $3,739,379
Direct Fixation - Double Cross-over SP18 2 EA $380,000 $760,000 15% $874,000
Direct Fixation - Turnout SP28 2 EA $95,000 $190,000 15% $218,500
Total Trackwork 22,536 RF $12,603,697 $14,494,251]
3.0 SYSTEM ELEMENTS
3.1 TRAIN CONTROL
477+64 - 606+00 Train Control - Double Track TC02 12,836 RF $230 $2,952,280 15% $3,395,122,
800+00 - 897+00  Train Control - Single Track TCO1 9,700 RF $115 $1,115,500 15% $1,282,825
Train Control, Station TC10 12 EA $75,000 $900,000 15% $1,035,000
Train Control, Double Crossover TC15 2 EA $162,500 $325,000 15% $373,750
Train Control, Turnout TC25 2 EA $100,000 $200,000 15% $230,000
Total Train Control 22,536 RF $5,492,780 $6,316,697|
3.2 TRACTION POWER
477+64 - 606+00 Traction Power - Double Track TPO2 12,836 RF $276  $3,542,736 15% $4,074,146)
800+00 - 897+00  Traction Power - Single Track TPO1 9,700 RF $226  $2,192,200 15% $2,521,030
Total Traction Power 22,536 RF $5,734,936 $6,595,176|
3.3 COMMUNICATIONS
477+64 - 606+00 Communication, Line - Double CM02 12,836 RF $60 $770,160 15% $885,684
800+00 - 897+00 Communication, Line - Single CMO01 9,700 RF $30 $291,000 15% $334,650
Communication, Station CMO05 12 EA $200,000 $2,400,000 15% $2,760,000
Total Communications 22,536 RF $3,461,160 $3,980,334|
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Segment B-2

3.4 FARE COLLECTION
Fare Collection - Center Platform Station FCO01 1 EA $185,000 $185,000 15% $212,750
Fare Collection - Side Platform Station FC02 6 EA $340,000 $2,040,000 15% $2,346,000
Fare Collection - Single Side Platform Station FCO03 5 EA $170,000 $850,000 15% $977,500
Total Fare Collection 1 LS $3,075,000 $3,536,250
4.0 PASSENGER STATIONS
5th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15% $1,422,116
1st St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15% $1,422,116
6th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15% $1,422,116
10th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15% $1,422,116
14th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15% $1,422,116
Lincoln Rd. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15% $1,422,116
Convention Center Sta. At-Grade - Center Platform STO1 1 LS $879,600 $879,600 15% $1,011,541
11th St. Sta. At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
15th St. Sta. At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
17th St. Sta. At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
Meridian Sta. At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
Performing Arts Sta. At-Grade - Single Side Platform - Street Running ST05 1 LS $673,970 $673,970 15% $775,066
Total Passenger Stations 1 LS $11,669,186 $13,419,564
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
477+64 - 606+00 Utility Modifications Allowance - Light Urban uM02 12,836 RF $350 $4,492,600 30% $5,840,380
800+00 -  897+00 Utility Modifications Allowance - Light Urban uUM02 9,700 RF $350 $3,395,000 30% $4,413,500
Total Special Conditions 22536 RF $7,887,600 $10,253,880
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
Roadway Modifications Allowance - Adding 1 Lane RM10 9,000 LnF $215 $1,930,770 30% $2,510,001
Roadway Modifications Allowance - Existing Signal RM20 29 EA $80,000 $2,320,000 30% $3,016,000
Roadway Modifications Allowance - New Signal RM21 15 EA $120,000  $1,800,000 30% $2,340,000
Total Roadway Modifications $6,050,770 $7,866,001
6.4 ENVIRONMENTAL MITIGATION
477+64 - 606+00 Environmental Mitigation Allowance - Heavy EMO03 12,836 RF $80 $1,026,880 30% $1,334,94
800+00 -  897+00 Environmental Mitigation Allowance - Heavy EMO03 9,700 RF $80 $776,000 30% $1,008,803‘
Total Environmental Mitigation 22536 RF $1,802,880 $2,343,74Aﬂ
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Segment B-2

6.5 LANDSCAPING
477+64 - 606+00 Landscaping Allowance - Guideway LS10 12,836 RF $18 $224,630 30% $292,019
800+00 - 897+00 Landscaping Allowance - Guideway LS10 9,700 RF $18 $169,750 30% $220,675
Total Landscaping 22536 RF $394,380 $512,694
TOTAL 22,536 RF $4,075 $91,844,298
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TECHNOLOGY ALTERNATIVE: LRT

BAY LINK

MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

Segment B-3
Sta. 100+00 to Sta. 234+00

STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
900+00 - 904+00 Retained Fill - Two Sides (Avg. 20" Height) RF22 400 RF $1,853 $741,128 25% $926,410
904+00 - 907+00 Dbl. Precast Segmental Box Girder (River Crossing) EL28 300 RF $3,890 $1,166,880 25% $1,458,600
907+00 - 921+50 At-Grade Street Running Track - Curb Side Lanes AG41 1,450 RF $940 $1,362,942 25% $1,703,678
921+50 - 970+00 At-Grade Street Running Track in Median AG40 4850 RF $852  $4,132,491 25% $5,165,614|
970+00 - 1002+00 At-Grade Street Running Sngl Track - Curb Side Lanes AG31 3,200 RF $548 $1,754,720 25% $2,193,400
1002+00 - 1014+00 At-Grade Street Running Track in Median AG40 1,200 RF $852  $1,022,472 25% $1,278,090
Total Guideway 11,400 RF $10,180,633 $12,725,79]
1.2 TRACKWORK
900+00 - 904+00 Direct Fixation - Double Track TK21 400 RF $400 $160,000 15% $184,000
904+00 - 907+00 Ballasted - Double Track TKO02 300 RF $351 $105,360 15% $121,164
907+00 - 1014+00 Paved - Double Track TK11 10,700 RF $670 $7,173,922 15% $8,250,010
Direct Fixation - Double Cross-over SP18 2 EA $380,000 $760,000 15% $874,000
Total Trackwork 11,400 RF $8,199,282 $9,429,174
3.0 SYSTEM ELEMENTS
3.1 TRAIN CONTROL
900+00 - 1014+00 Train Control - Double Track TCO02 11,400 RF $230 $2,622,000 15% $3,015,300
Train Control, Station TC10 8 EA $75,000 $600,000 15% $690,000
Train Control, Double Crossover TC15 2 EA $162,500 $325,000 15% $373,750
Total Train Control 11,400 RF $3,547,000 $4,079,050
3.2 TRACTION POWER
900+00 - 1014+00 Traction Power - Double Track TP02 11,400 RF $276  $3,146,400 15% $3,618,360
Total Traction Power 11,400 RF $3,146,400 $3,618,360
3.3 COMMUNICATIONS
900+00 - 1014+00 Communication, Line - Double CMO02 11,400 RF $60 $684,000 15% $786,600
Communication, Station CMO05 8 EA $200,000 $1,600,000 15% $1,840,000
Total Communications 11,400 RF $2,284,000 $2,626,600
3.4 FARE COLLECTION
Fare Collection - Center Platform Station FC01 1 EA $185,000 $185,000 15% $212,750
Fare Collection - Side Platform Station FC02 7 EA $340,000 $2,380,000 15% $2,737,000
Total Fare Collection 1 LS $2,565,000 $2,949,750
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Segment B-3

4.0 PASSENGER STATIONS

5th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15%  $1,422,116
9th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15%  $1,422,116
12th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15%  $1,422,116
16th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15%  $1,422,116
17th St. Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15%  $1,422,116
Meridian Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15%  $1,422,116
Performing Arts Sta. At-Grade - Side Platform - Street Running in Median ST04 1 LS $1,236,623 $1,236,623 15%  $1,422,116
Convention Center Sta. At-Grade - Center Platform ST01 1 LS $879,600 $879,600 15%  $1,011,541
Total Passenger Stations 1 LS $9,535,959 $10,966,352,
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
900+00 - 1014+00 Utility Modifications Allowance - Light Urban uUM02 11,400 RF $350 $3,990,000 30%  $5,187,000
Total Special Conditions 11,400 RF $3,990,000 $5,187,000
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
Roadway Modifications Allowance - Adding 1 Lane RM10 9,000 LnF $215 $1,930,770 30%  $2,510,001
Roadway Modifications Allowance - Existing Signal RM20 15 EA $80,000 $1,200,000 30%  $1,560,000
Roadway Modifications Allowance - New Signal RM21 10 EA $120,000 $1,200,000 30%  $1,560,000
Total Roadway Modifications $4,330,770 $5,630,001
6.4 ENVIRONMENTAL MITIGATION
900+00 - 1014+00 Environmental Mitigation Allowance - Heavy EMO03 11,400 RF $80 $912,000 30%  $1,185,600
Total Environmental Mitigation 11,400 RF $912,000 $1,185,600
6.5 LANDSCAPING
900+00 - 1014+00 Landscaping Allowance - Guideway LS10 11,400 RF $18 $199,500 30% $259,350
Total Landscaping 11,400 RF $199,500 $259,350
TOTAL 11,400 RF $5,145 $58,657,029
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BAY LINK

MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

Systemwide
TECHNOLOGY ALTERNATIVE: LRT
STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
2.0 YARD AND SHOPS
2.1 Maintenance Facility Allowance for Y&S, per Vehicle 18 EA $18,000,000 15% $20,700,000
Yard Lead At-Grade Ballasted Track - Railroad Corridor AG11 2,640 RF $203 $536,474 25% $670,593
Ballasted - Single Track TKO1 2,640 RF $182 $480,480 25% $600,600
Total Yard and Shops 1 LS $19,016,954 $21,971,193
5.0 VEHICLES (Options with Seg. A-1)
5.1 LRT Vehicles LRT Vehicles, Low Floor Cars 18 EA # $39,600,000 5% $41,580,000
5.2 Bus Vehicles Bus Vehicles 0 EA $375,000 $0 5% $0
Total Vehicles 18 EA $39,600,000 $41,580,000
5.0 VEHICLES (Options for all other Seg.)
5.1 LRT Vehicles LRT Vehicles, Low Floor Cars 16 EA $35,200,000 5% $36,960,000
5.2 Bus Vehicles Bus Vehicles 0 EA $375,000 $0 5% $0
Total Vehicles 16 EA $35,200,000 $36,960,000
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BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

Right-of-Way
TECHNOLOGY ALTERNATIVE: LRT
COST UNIT BASE DESIGN TOTAL
DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
7.0 RIGHT-OF-WAY
7.1 Segment A-1 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 1 $0 $0
7.2 Segment A-2 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 2 $0 $0
7.3 Segment A-3 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 3 $0 $0
7.4 Segment A-4 Right-of-Way 0 SF $25 $0 30% $0
Total Segment 4 $0 $0
7.5 Segment B-1 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 5 $0 $0
7.6 Segment B-2 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 6 $0 $0
7.7 Segment B-3 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 7 $0 $0
7.11 Yard and Shop Right-of-Way 871,200 SF $5 $4,356,000 30% $5,662,800
Total Yard & Shop $4,356,000 $5,662,800
200 AC
TOTAL 0 SF $0
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BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR
Bus Rapid Transit - Downtown Miami to Miami Beach Via Macauther Casuway
Capital Cost Estimate
(2001 Dollars in Millions)

Segment Segment Segment Maintenance Vehicles Total
Description A-1 A4 B-1 Facility Alternative
Length (RF): 9,700 18,300 9,800 37,800
Number of Stations: 9 5 6 20
Number of Vehicles: 21 21
1.0 Guideway Elements
1.1 Guideway $3.1 $30.3 $5.3 $38.8
1.2 Trackwork $0.0 $0.0 $0.0 $0.0
2.0 Yards & Shops
2.0 Yard & Shop $3.7 $3.7
3.0 System Elements
3.1 Train Control $0.0 $0.0 $0.0 $0.0
3.2 Traction Power $0.0 $0.0 $0.0 $0.0
3.3 Communications $0.4 $0.7 $0.4 $1.5
3.4 Fare Collection $0.0 $0.0 $0.0 $0.0
4.0 Passenger Stations
4.0 Passenger Stations $3.2 $2.3 $3.5 $9.0
5.0 Vehicles
5.0 Revenue Vehicles $8.5 $8.5
6.0 Special Conditions
6.1 Utility Modifications $0.6 $1.2 $0.6 $2.5
6.2 Demolitions $0.0 $0.0 $0.0 $0.0
6.3 Roadway Modifications $3.6 $0.0 $2.2 $5.8
6.4 Environmental Mitigation $0.3 $0.5 $0.3 $1.0
6.5 Landscaping $0.2 $0.4 $0.2 $0.9
Subtotal Construction Costs $11.4 $35.5 $12.6 $3.7 $8.5 $71.7
7.0 Right-of-Way
7.0 Right-of-Way $0.0 $0.0 $0.0 $4.2 $4.2
8.0 Soft Costs (Calculated on Construction Cost Only)
8.1 Preliminary Engineering 4.0% $0.5 $1.4 $0.5 $0.1 $0.3 $2.9
8.2 Engineering Design 6.0% $0.7 $2.1 $0.8 $0.2 $0.5 $4.3
8.3 Construction Management 8.0% $0.9 $2.8 $1.0 $0.3 $0.7 $5.7
8.4 Project Management, Agency/PMC 4.0% $0.5 $1.4 $0.5 $0.1 $0.3 $2.9
8.5 Change Order Contingency 7.0% $0.8 $2.5 $0.9 $0.3 $0.6 $5.0
8.6 Project Insurance 5.0% $0.6 $1.8 $0.6 $0.2 $0.4 $3.6
8.7 Training/Start-Up/Testing 1.0% $0.1 $0.4 $0.1 $0.0 $0.1 $0.7
Subtotal Soft Costs LS $4.0 $12.4 $4.4 $1.3 $3.0 $25.1
Grand Total ($2001) $15.4 $47.9 $17.0 $9.2 $11.4 $100.9
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LEVEL 4

BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR
Segment A-1

[TECHNOLOGY ALTERNATIVE: BRT

Sta. 1000+00 to Sta. 1097+00

STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
1000+00 - 1070+00 Dedicated Busway - Single Lane BRT1C.10C 7,000 RF $233 $1,632,969 25% $2,041,211
1070+00 - 1097+00 Dedicated Busway - Arterial Curb Lanes BRT6C.10C 2,700 RF $328 $886,471 25% $1,108,088
Total Guideway 9,700 RF $2,519,440 $3,149,299
1.2 TRACKWORK
Does Not Apply
Total Trackwork $0 $0
3.0 SYSTEMELEMENTS
3.1 TRAIN CONTROL
Does Not Apply
Total Train Control $0 $0
3.2 TRACTION POWER
Does Not Apply
Total Traction Power $0 $0
3.3 COMMUNICATIONS
1000+00 - 1097+00 Communication, Line 9,700 RF $35 $339,500 15% $390,425
Total Communications 9,700 RF $339,500 $390,425
34 FARE COLLECTION
All fare collection assumed on bus
Total Fare Collection $0 $0
4.0 PASSENGER STATIONS
NE 1st St./Biscayne Blvd. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
NE 1st St./2nd Ave. Sta. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
NE 1st St./Miami Ave. Sta Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
Government Center Sta. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
SE 1st St./Miami Ave. Sta Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
SE 1st St./2nd Ave. Sta. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
Bayfront Station Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
Bayside Station Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
AA Arena Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Total Passenger Stations 1 LS $2,781,928 $3,199,217
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
1000+00 - 1097+00 Utility Modifications Allowance - Light Urban 9,700 RF $50 $485,000 30% $630,500
Total Special Conditions 9,700 RF $485,000 $630,500
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
Roadway Modifications Allowance - Existing Si¢c  RM20 21 EA $80,000 $1,680,000 30% $2,184,000
Roadway Modifications Allowance - New Signa  RM21 9 EA $120,000 $1,080,000 30% $1,404,000
Total Roadway Modifications $2,760,000 $3,588,000
6.4 ENVIRONMENTAL MITIGATION
1000+00 - 1097+00 _Environmental Mitigation Allowance - Light 9,700 RF $20 $194,000 30% $252,200
Total Environmental Mitigation 9,700 RF $194,000 $252,200
6.5 LANDSCAPING
1000+00 - 1097+00 Landscaping Allowance - Guideway LS10 9,700 RF $18 $169,750 30% $220,675
Total Landscaping 9,700 RF $169,750 $220,675
TOTAL 9,700 RF $1,178 $11,430,316
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LEVEL 4

[TECHNOLOGY ALTERNATIVE: BRT

BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR
Segment A-4
Sta. 1097+00 to Sta. 1280+00

STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
1097+00 - 1165+00 Mixed Flow Busway - Dbl Curb Lane BRT1.152 6,800 RF $46 $312,188 25% $390,235
1165+00 - 1170+00 Dedicated Busway - Aerial Structure - Single B/BRT22.100 500 RF $2,640 $1,320,000 25% $1,650,000
1165+00 - 1170+00 * Dedicated Busway - Single Lane BRT1C.10C 500 RF $233 $116,641 25% $145,801
1170+00 - 1254+00 Dedicated Busway-Ret Fill (15ft) BRT1.315 8,400 RF $1,718 $14,434,014 25% $18,042,518
1254+00 - 1257+00 Dedicated Busway-Ret Fill (20ft) BRT1.320 300 RF $2,635 $790,616 25% $988,269
1257+00 - 1277+00 Dedicated Busway - Aerial Structure - Two Bus BRT22.200 2,000 RF $3,255 $6,510,000 25% $8,137,500
1277+00 - 1280+00 _Dedicated Busway-Ret Fill (20ft) BRT1.320 300 RF $2,635 $790,616 25% $988.269
Total Guideway 18,300 RF $24,274,074 $30,342,592
1.2 TRACKWORK
Does Not Apply
Total Trackwork $0 $0
3.0 SYSTEMELEMENTS
3.1 TRAIN CONTROL
Does Not Apply
Total Train Control $0 $0
3.2 TRACTION POWER
Does Not Apply
Total Traction Power $0 $0
3.3 COMMUNICATIONS
1097+00 - 1280+00 _Communication, Line 18,300 RF $35 $640,500 15% $736,575
Total Communications 18,300 RF $640,500 $736,575
3.4 FARE COLLECTION
Al fare collection assumed on bus
Total Fare Collection 1 LS $0 $0
4.0 PASSENGER STATIONS
Bicentennial Park Sta. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
Performing Arts Sta. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
Watson Island Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Palm Island Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Terminal Island Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Total Passenger Stations 1 LS $2,023,220 $2,326,703
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
1097+00 - 1280+00 Utility Modifications Allowance - Light Urban 18,300 RF $50 $915,000 30% $1,189,500
Total Special Conditions 18,300 RF $915,000 $1,189,500
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
None
Total Roadway Modifications $0 $0
6.4 ENVIRONMENTAL MITIGATION
1097+00 - 1280+00 Environmental Mitigation Allowance - Light 18,300 RF $20 $366,000 30% $475,800
Total Environmental Mitigation 18,300 RF $366,000 $475,800
6.5 LANDSCAPING
1097+00 - 1280+00 Landscaping Allowance - Guideway LS10 18,300 RF $18 $320,250 30% $416,325
Total Landscaping 18,300 RF $320,250 $416,325
TOTAL 18,300 RF $1,939 $35,487,495
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LEVEL 4 BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR
Segment B-1
[TECHNOLOGY ALTERNATIVE: BRT Sta. 1280+00 to Sta. 1378+00
STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST CosT ALLOWANCE CosT
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
1280+00 - 1303+00 Dedicated Busway - Arterial Curb Lanes BRT6C.10C 2,300 RF $328 $755,142 25% $943,927
1303+00 - 1378+00 _Dedicated Busway - Arterial Median w/ barrier v BRT1C.20C 7,500 RF $469 $3,521,025 25% $4,401,281
Total Guideway 9,800 RF $4,276,167 $5,345,208
1.2 TRACKWORK
Does Not Apply
Total Trackwork $0 $0
3.0 SYSTEMELEMENTS
3.1 TRAIN CONTROL
Does Not Apply
Total Train Control $0 $0
3.2 TRACTION POWER
Does Not Apply
Total Traction Power $0 $0
3.3 COMMUNICATIONS
1280+00 - 1378+00 Communication, Line 9,800 RF $35 $343,000 15% $394,450
Total Communications 9,800 RF $343,000 $394,450
3.4 FARE COLLECTION
All fare collection assumed on bus
Total Fare Collection 1 LS $0 $0
4.0 PASSENGER STATIONS
5th St. Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
6th St. Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
10th St. Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
14th St. Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Lincoln Rd. Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Convention Center Sta.  Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Total Passenger Stations 1 LS $3,034,830 $3,490,055
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
1280+00 - 1378+00 _Utility Modifications Allowance - Light Urban 9,800 RF $50 $490.000 30% $637.000
Total Special Conditions 9,800 RF $490,000 $637,000
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
Roadway Modifications Allowance - Existing Sic  RM20 20 EA $80,000 $1,600,000 30% $2,080,000
Roadway Modifications Allowance - New Signal RM21 1 EA $120,000 $120,000 30% $156,000
Total Roadway Modifications $1,720,000 $2,236,000
6.4 ENVIRONMENTAL MITIGATION
1280+00 - 1378+00 _Environmental Mitigation Allowance - Light 9,800 RF $20 $196,000 30% $254,800
Total Environmental Mitigation 9,800 RF $196,000 $254,800
6.5 LANDSCAPING
1280+00 - 1378+00 Landscaping Allowance - Guideway LS10 9,800 RF $18 $171,500 30% $222,950
Total Landscaping 9,800 RF $171,500 $222,950
TOTAL 9,800 RFE $1,284 $12,580,463
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LEVEL 4 BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

Systemwide
[TECHNOLOGY ALTERNATIVE: BRT
STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
2.0 YARD AND SHOPS
2.1 Maintenance Facility Allowance for Maintenance Facility, per Vehicle 21 EA $150,000 $3,221,591 15% $3,704,830
Total Yard and Shops 1 LS $3,221,591 $3,704,830
5.0 VEHICLES
5.2 BRT Vehicles BRT Vehicles 21 EA $375,000 $8,053,977 5% $8,456,676
Total Vehicles 21 EA $8,053,977 $8,456,676
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LEVEL 4

MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

BAY LINK

Right-of-Way
[TECHNOLOGY ALTERNATIVE: BRT
STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST

7.0 RIGHT-OF-WAY
7.1 Segment A-1 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 1 $0 $0
7.2 Segment A-2 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 2 $0 $0
7.3 Segment A-3 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 3 $0 $0
7.4 Segment A-4 Right-of-Way 0 SF $25 $0 30% $0
Total Segment 4 $0 $0
7.5 Segment B-1 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 5 $0 $0
7.6 Segment B-2 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 6 $0 $0
7.7 Segment B-3 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 7 $0 $0
7.11 Yard and Shop Right-of-Way 644,318  SF $5 $3,221,591 30% $4,188,068
Total Yard & Shop $3,221,591 $4,188,068

148 AC

TOTAL 0 SF $0
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BAY LINK

MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

Enhanced Bus Rapid Transit - Downtown Miami to Miami Beach Via Macauther Casuway

Capital Cost Estimate
(2001 Dollars in Millions)

Segment Segment Segment Maintenance Vehicles Total
Description A-1 A-4 B-1 Facility Alternative
Length (RF): 9,700 18,300 9,800 37,800
Number of Stations: 9 5 6 20
Number of Vehicles: 21 21
1.0 Guideway Elements
1.1 Guideway $1.3 $30.3 $0.6 $32.2
1.2 Trackwork $0.0 $0.0 $0.0 $0.0
2.0 Yards & Shops
2.0 Yard & Shop $3.7 $3.7
3.0 System Elements
3.1 Train Control $0.0 $0.0 $0.0 $0.0
3.2 Traction Power $0.0 $0.0 $0.0 $0.0
3.3 Communications $0.4 $0.7 $0.4 $1.5
3.4 Fare Collection $0.0 $0.0 $0.0 $0.0
4.0 Passenger Stations
4.0 Passenger Stations $3.2 $2.3 $3.5 $9.0
5.0 Vehicles
5.0 Revenue Vehicles $8.5 $8.5
6.0 Special Conditions
6.1 Utility Modifications $0.6 $1.2 $0.6 $2.5
6.2 Demolitions $0.0 $0.0 $0.0 $0.0
6.3 Roadway Modifications $0.1 $0.0 $0.1 $0.2
6.4 Environmental Mitigation $0.3 $0.5 $0.3 $1.0
6.5 Landscaping $0.2 $0.4 $0.2 $0.9
Subtotal Construction Costs $6.1 $35.5 $5.7 $3.7 $8.5 $59.4
7.0 Right-of-Way
7.0 Right-of-Way $0.0 $0.0 $0.0 $4.2 $4.2
8.0 Soft Costs (Calculated on Construction Cost Only)
8.1 Preliminary Engineering 4.0% $0.2 $1.4 $0.2 $0.1 $0.3 $2.4
8.2 Engineering Design 6.0% $0.4 $2.1 $0.3 $0.2 $0.5 $3.6
8.3 Construction Management 8.0% $0.5 $2.8 $0.5 $0.3 $0.7 $4.8
8.4 Project Management, Agency/PMC 4.0% $0.2 $1.4 $0.2 $0.1 $0.3 $2.4
8.5 Change Order Contingency 7.0% $0.4 $2.5 $0.4 $0.3 $0.6 $4.2
8.6 Project Insurance 5.0% $0.3 $1.8 $0.3 $0.2 $0.4 $3.0
8.7 Training/Start-Up/Testing 1.0% $0.1 $0.4 $0.1 $0.0 $0.1 $0.6
Subtotal Soft Costs LS $2.1 $12.4 $2.0 $1.3 $3.0 $20.8
Grand Total ($2001) $8.3 $47.9 $7.7 $9.2 $11.4 $84.4
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LEVEL 4 BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR
Segment A-1
[TECHNOLOGY ALTERNATIVE: BRT Sta. 1000+00 to Sta. 1097+00
STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION 1D QTY UNIT COST COST ALLOWANCE COST
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
1000+00 - 1070400 Mixed Flow Busway - Sngl Curb Lane BRT1.150 7,000 RF $24 $166,810 25% $208,513
1070+00 - 1097+00 Dedicated Busway - Arterial Curb Lanes BRT6C.10( 2,700 RF $328 $886,471 25% $1,108,088
Total Guideway 9,700 RF $1,053,281 $1,316,601
1.2 TRACKWORK
Does Not Apply
Total Trackwork $0 $0
3.0 SYSTEM ELEMENTS
3.1 TRAIN CONTROL
Does Not Apply
Total Train Control $0 $0
3.2 TRACTION POWER
Does Not Apply
Total Traction Power $0 $0
3.3 COMMUNICATIONS
1000+00 - 1097+00 Communication, Line 9,700 RF $35 $339,500 15% $390,425
Total Communications 9,700 RF $339,500 $390,425
3.4 FARE COLLECTION
All fare collection assumed on bus
Total Fare Collection $0 $0
4.0 PASSENGER STATIONS
NE 1st St./Biscayne Blvd. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
NE 1st St./2nd Ave. Sta. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
NE 1st St./Miami Ave. Sta Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
Government Center Sta. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
SE 1st St./Miami Ave. Sta Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
SE 1st St./2nd Ave. Sta. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
Bayfront Station Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
Bayside Station Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
AA Arena Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Total Passenger Stations 1 LS $2,781,928 $3,199,217
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
1000+00 - 1097+00 Utility Modifications Allowance - Light Urban 9,700 RF $50 $485,000 30% $630,500
Total Special Conditions 9,700 RF $485,000 $630,500
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
Roadway Modifications Allowance - Existing Sit  RM20 1 EA $80,000 $80,000 30% $104,000
Total Roadway Modifications $80,000 $104,000
6.4 ENVIRONMENTAL MITIGATION
1000+00 - 1097+00 Environmental Mitigation Allowance - Light 9,700  RF $20 $194,000 30% $252,200
Total Environmental Mitigation 9,700 RF $194,000 $252,200
6.5 LANDSCAPING
1000+00 - 1097+00 Landscaping Allowance - Guideway LS10 9,700  RF $18 $169,750 30% $220,675
Total Landscaping 9,700 RF $169,750 $220,675
TOTAL 9,700 RFE $630 $6,113,618
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LEVEL 4 BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR
Segment A-4
[TECHNOLOGY ALTERNATIVE: BRT Sta. 1097+00 to Sta. 1280+00
STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
1097+00 - 1165+00 Mixed Flow Busway - Dbl Curb Lane BRT1.152 6,800 RF $46 $312,188 25% $390,235
1165+00 - 1170+00 Dedicated Busway - Aerial Structure - Single BIBRT22.100 500 RF $2,640 $1,320,000 25% $1,650,000
1165+00 - 1170+00 * Dedicated Busway - Single Lane BRT1C.10C 500 RF $233 $116,641 25% $145,801
1170+00 - 1254+00 Dedicated Busway-Ret Fill (15ft) BRT1.315 8,400 RF $1,718 $14,434,014 25% $18,042,518
1254+00 - 1257+00 Dedicated Busway-Ret Fill (20ft) BRT1.320 300 RF $2,635 $790,616 25% $988,269
1257+00 - 1277+00 Dedicated Busway - Aerial Structure - Two Bus BRT22.200 2,000 RF $3,255 $6,510,000 25% $8,137,500
1277+00 - 1280+00 Dedicated Busway-Ret Fill (20ft) BRT1.320 300 RF $2,635 $790,616 25% $988,269
Total Guideway 18,300 RF $24,274,074 $30,342,592
1.2 TRACKWORK
Does Not Apply
Total Trackwork $0 $0
3.0 SYSTEMELEMENTS
3.1 TRAIN CONTROL
Does Not Apply
Total Train Control $0 $0
3.2 TRACTION POWER
Does Not Apply
Total Traction Power $0 $0
3.3 COMMUNICATIONS
1097+00 - 1280+00 _Communication, Line 18,300 RF $35 $640,500 15% $736,575
Total Communications 18,300 RF $640,500 $736,575
3.4 FARE COLLECTION
All fare collection assumed on bus
Total Fare Collection 1 LS $0 $0
4.0 PASSENGER STATIONS
Bicentennial Park Sta. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
Performing Arts Sta. Arterial Bus Lane Platform BRT30.100 1 LS $252,903 $252,903 15% $290,838
Watson Island Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Palm Island Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Terminal Island Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Total Passenger Stations 1 LS $2,023,220 $2,326,703
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
1097+00 - 1280+00 Utility Modifications Allowance - Light Urban 18,300 RF $50 $915,000 30% $1,189,500
Total Special Conditions 18,300 RF $915,000 $1,189,500
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
None
Total Roadway Modifications $0 $0
6.4 ENVIRONMENTAL MITIGATION
1097+00 - 1280+00 Environmental Mitigation Allowance - Light 18,300 RF $20 $366,000 30% $475,800
Total Environmental Mitigation 18,300 RF $366,000 $475,800
6.5 LANDSCAPING
1097+00 - 1280+00 Landscaping Allowance - Guideway LS10 18,300  RF $18 $320,250 30% $416,325
Total Landscaping 18,300 RF $320,250 $416,325
TOTAL 18,300 RF $1,939 $35,487,495
Miami Beach Bay Link Corridor Study B-30

Technical Memorandum
Capital Cost Estimating Methodology
March 2002




LEVEL 4

[TECHNOLOGY ALTERNATIVE: BRT

BAY LINK

MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR
Segment B-1
Sta. 1280+00 to Sta. 1378+00

STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
1.0 GUIDEWAY ELEMENTS
1.1 GUIDEWAY
1280+00 - 1303+00 Mixed Flow Busway - Dbl Curb Lane BRT1.152 2,300 RF $46 $105,593 25% $131,991
1303+00 - 1378+00 _Mixed Flow Busway - Median BRT1.155 7,500 RF $47 $355,575 25% $444,469
Total Guideway 9,800 RF $461,168 $576,460
1.2 TRACKWORK
Does Not Apply
Total Trackwork $0 $0
3.0 SYSTEM ELEMENTS
3.1 TRAIN CONTROL
Does Not Apply
Total Train Control $0 $0
3.2 TRACTION POWER
Does Not Apply
Total Traction Power $0 $0
3.3 COMMUNICATIONS
1280+00 - 1378+00 Communication, Line 9,800 RF $35 $343,000 15% $394,450
Total Communications 9,800 RF $343,000 $394,450
34 FARE COLLECTION
All fare collection assumed on bus
Total Fare Collection 1 LS $0 $0
4.0 PASSENGER STATIONS
5th St. Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
6th St. Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
10th St. Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
14th St. Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Lincoln Rd. Sta. Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Convention Center Sta.  Arterial Bus Lane Station BRT30.110 1 LS $505,805 $505,805 15% $581,676
Total Passenger Stations 1 LS $3,034,830 $3,490,055
6.0 SPECIAL CONDITIONS
6.1 UTILITY MODIFICATIONS
1280+00 - 1378+00 _Utility Modifications Allowance - Light Urban 9,800 RF $50 $490,000 30% $637,000
Total Special Conditions 9,800 RF $490,000 $637,000
6.2 DEMOLITIONS
None
Total Demolitions $0 $0
6.3 ROADWAY MODIFICATIONS
Roadway Modifications Allowance - Existing Sic  RM20 1 EA $80,000 $80,000 30% $104,000
Total Roadway Modifications $80,000 $104,000
6.4 ENVIRONMENTAL MITIGATION
1280+00 - 1378+00 _Environmental Mitigation Allowance - Light 9,800 RF $20 $196,000 30% $254,800
Total Environmental Mitigation 9,800 RF $196,000 $254,800
6.5 LANDSCAPING
1280+00 - 1378+00 _Landscaping Allowance - Guideway LS10 9,800 RF $18 $171,500 30% $222,950
Total Landscaping 9,800 RF $171,500 $222,950
TOTAL 9,800 RF $580 $5,679,715
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LEVEL 4 BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR

Systemwide
[TECHNOLOGY ALTERNATIVE: BRT
STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION 1D QTY UNIT COST COST ALLOWANCE COST
2.0 YARD AND SHOPS
2.1 Maintenance Facility Allowance for Maintenance Facility, per Vehicle 21 EA $150,000 $3,221,591 15% $3,704,830
Total Yard and Shops 1 LS $3,221,591 $3,704,830
5.0 VEHICLES
5.2 BRT Vehicles BRT Vehicles 21 _EA $375,000 $8,053,977 5% $8,456,676
Total Vehicles 21 EA $8,053,977 $8,456,676
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LEVEL 4 BAY LINK
MIAMI - MIAMI BEACH TRANSPORTATION CORRIDOR
Right-of-Way
[TECHNOLOGY ALTERNATIVE: BRT
STATIONING COST UNIT BASE DESIGN TOTAL
BEGIN END DESCRIPTION ID QTY UNIT COST COST ALLOWANCE COST
7.0 RIGHT-OF-WAY
7.1 Segment A-1 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 1 $0 $0
7.2 Segment A-2 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 2 $0 $0
7.3 Segment A-3 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 3 $0 $0
7.4  Segment A-4 Right-of-Way 0 SF $25 $0 30% $0
Total Segment 4 $0 $0
7.5 Segment B-1 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 5 $0 $0
7.6 Segment B-2 Right-of-Way 0 _SF $15 $0 30% $0
Total Segment 6 $0 $0
7.7 Segment B-3 Right-of-Way 0 SF $15 $0 30% $0
Total Segment 7 $0 $0
7.11 Yard and Shop Right-of-Way 644,318 SF $5 $3,221,591 30% $4,188,068
Total Yard & Shop $3,221,591 $4,188,068
148 AC
TOTAL 0 SF $0
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